Tisa, Kimberlx ' ; 3 ‘ : ' | | .

: Rick Kowalski <rkowalski@aeiconsultants.com>
: Thursday, October 18, 2018 10:34 AM
Tisa, Kimberly; Battaglia, Frank; jeff.crawford@dem.ri.gov

Cc: Joseph F Guarnaccia; Stephen Graham; Aaron Ting
Subject: - Former Ciba-Geigy, 180 Mill Street, Cranston, RI - Weekly Status Report
Attachments: Figures 1, 2, 3 & 4 -Post Excavation Sample Location Maps 10-12-2018.pdf; Table 1

-Sample Tracker 10-12-2018.pdf

Dear Kim, Frank and Jeff:

Pursuant to the Corrective Measures Implementation Work Plan (CMI WP) approrlal dated June 19, 2018,
Recordkeeping and Reporting Conditions Section, Item #28, AEI on behalf of BASF is submitting this weekly report to
EPA for the week ending 10/ 12/2018 The following activities have taken place on-Site between 10/8 and
10/12/2018:

o Excavation of approximately 212.5 cubic yards (cy) of PCB-impacted soils. This total included 118.9 ¢y of
soils excavated beyond the limits of the originally planned excavation areas based on post-excavation
sampling data (219.6 cy [6.3%)] extra to date). The soils were stockpiled on Lots 1102 and/or 2682 in the
temporary soil stockpile areas:

e AEI collected 162 post excavation samples, including QC samples. See attached Figures 1, 2, 3 and 4
illustrating post-excavation sample locations.- Also, see attached Table 1 for the results of field and lab PCB
analyses available to date. Laboratory results pending as of the submittal of this weekly report will be
included in the next week’s (week ending 10/19) weekly status report.

o Dewatering of three excavations was completed this week. Water from the dewatering of excavations was

. pumped through bag filters and three carbon vessels to remove PCBs and stored in frac tanks. A total of
13,700 gallons were pumped. The water was tested for PCBs which indicated a concentration of <0.5
ug/l. Therefore, the water was accepted for disposal at Global Cycle in Taunton, MA. A total of 27 000
gallons of pre-treated water was transported to this facility this week for disposal.

e Excavations with acceptable post-excavation PCB analytical results were backfilled this week. A total of 189
cy of backfill material was emplaced and compacted. This brings the total amount of backfill material
emplaced to 785 cy to date.

e Three rail cars were loaded with TSCA-regulated soils (approximately 90 tons loaded in each car) for

' transportation to Chemical Waste Management in Emelle, Alabama under hazardous waste manifests. This
brings the total to thirty rail cars moved off-site (approximately 2,700 tons total) to date.

e A soil screener for the non-TSCA PCB soils was mobilized to the site to pre-screen in order to minimize the

- amount of soil which would be classified as debris by the Rhode Island Resource Recovery Iandf|II for
disposal.

¢ Routine soil erosion and sedimentation control inspections are being conducted weekly and following rain

-events >0.25" of total rainfall in a 24-hour period. Issues noted during these mspectlons are relayed to SES
the same day and corrected within 24-hours.

Dust: Fugitive dust is controlled by SES using water and covering inactive soil stockpiles. Continuous perimeter dust
monitoring is performed during all site-related activity including on lot 2682 where the rail cars are loaded. To date,
the accumulated data shows that there have been no exceedances of the perimeter dust action level (150 ug/m3).

Safety fencing is routinely installed around open excavations deeper than 3 feet at the end of each work day.

- To date a total of 4,794 tons (2,906 cy) of PCB-impacted soils have been excavated from the site (approximately

% of total anticipated). Overall progress continued to be hampered by subsurface concrete foundations and -
Iolition debris encountered, -as well as by returning to excavations to re-dig areas based on post-excavation PCB
lytical results. The unusually high amount of rainfall on site has also delayed operations and necessitated more
dewatering operations than anticipated.
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. For any questions, please do not hesitate to call. Thanks,

Richard G. Kowalski, CPG, LSP, CHMM
Senior Hydrogeologist

AEI Consultants _
112 Water Street, 5th Floor
Boston, MA 02109

c. 508.951.3673
f. 857.233.5531
www.aeiconsultants.com




MILL STREET

PAWTUXET RIVER

b e © © ©
‘ 2 2.2
\ e .2 .2 .2
4 KRR )
| i
.0 e o o o
!g 2 .8
'Zjle @
H A
z
| X
]
2
) i}
O " TR
= | ;:3:2; e o e
) | =08 TN
)
g == R
= aera
2% [; ASPHALT B
® e | wasj® @ .\'
zZ3 i R
w ! ’ -
Zo ! ™ e
- |
= o i
LLE bo: 830 puss Bem
=z S -fe e 9 e [me
w jpass  Best B8t
s P Ly
N by 20 saw s
9 =12 | .
AN By B mam
\ \ wee 4 @ O @ @ |0
N |
PR .
M e S W
iy
\ L5
\\\

sww

swam

swriz

som

- P

swee

el 3

e

Swse
SWaaia

sy
S

s

sy

Tract Il

e 2
o
N
B 9 8 | e o
= i
.
7 =)
N \ /
N il o ) Y — CONCRETE
S L Y ry i 13
\ .
/ \ g B
A = " W
owann onan swax swan| o
el oot 4 Ml .
N
e i -
a . @ |
was | @@ fowes - 1.2 2T
weas |8 8 [ b Y o
) e e
8 ——
—_—
1 \ “T‘
o o e | S «
s
b= s Mg
v
P @ @ 1B ":,ﬁ'.? swan L}
o o i
-
. was
AL N R AN IR A 7 N s
- .y
° e o—se
QLo oo ole o sl Bl B L. AN
: b o i
i | sndn ouu e . e, .0 2
D man NJIQA L) b‘;}nllﬂa! D‘
Swand o e ~
S [S N AN A 2
win o
wd o [0, o202 5 ) S
8 o S & %2 = -
wan ° o o e«
- 2209820000200
e Fomree
\/ s il 2.8
" -
2 o
—

swars ——

ofib lof follb] 5o 2o
. I
»

{op&kh

CRCIK
® o ¢
R
A |
B

2 &

i y
IR
e o
L »
LEGEND .
e o o o
K% Ba g el
L ] e o 5 i
s1824 POST EXCAVATION SAMPLE LOCATION maiwa] s pam ST
ps sliva 7 e smse Swrss TG
POST EXCAVATION SAMPLE LOCATION (REMOVED) o ————
"8 " g ® o
P
L
e
/ I I L R A
oy s o
ox
.2 .0 .0 .0F 0 ¥ 9 o
i
-
—_—
L
- LR
.
o win
i 5
=% i
", HL A, X
L -
e O o
. 288
&8 o
e O o
[ 2 S Bar -« Ban
L0000 .a.-TWm."m nm, —— * v -
/ g & 53 sen °
: N B
ONE, AN e N, s o wa P
L* 4 . 87 | =< ‘Svistoa A s e%  saw e o o
L op b K)
0 /8, OnNLIE, T W O N e P e iz
P = WL Y
o o

S
e e

o

5 =
o 3
6 L2
< w
9t§0
g DEERO
P g2 P
guajm
s2<sSF
xw=3
o =
w Qwn
a &

=
m

R. Archibald, Inc.

Cant and Ervronmental Engineers
Pawtucket Rhode Isiand

Gordon

CLIENT

AE| CONSULTANTS
112 WATER STREET, 5TH FLOOR
BOSTON, MA 02109

BY

DRAWING TITLE
REVISIONS

POST EXCAVATION SAMPLE
LOCATION MAP - SOUTHWEST SITE

HIE
3

NO [DATE

SCALE 110

CHECKED BY

DRAWING NUMBER

10/16/20T8 73225 AM



h MILL STREET \ 5 2
\ 2 3
¢ Lo
' w
N Tract Il L oww
- [=]
> / ; CERS
--------------------- Sis e e - e i Amte Al - xJ
e g o x N /s 2 U943
/ -—— - - * —— e e e e e 6———— P A . | x—. _:Qf - ml&sg
ya: « [ = N a /o / o ® e 8k
2 2 © /o ; L 2y
: — 5 ® © s =~ Lml- 4
i VI T 7 wml| @ @ fom PADS / ., er/_CONCRETE < ?,
| 2 2 .2.2 . M Fs FE
| K g g ) wml @ @ | N - / "\; “ . e
||n.. RO o AR b
gle o ~ X i
|'i L 2 we |0 0 [
B [ - .
,;m W T
. o L N
2 T ¢
g i b oo e [BR o am B ‘g ';E;
55 Y E I Y o . Z e | iy E g
as | CEYEY ORI NN st " e e ™ ™ o o «f EEE hg
w8 | IR RO OO i T g;
wg | - - i e 282 83
ga | 288822882 z'/lag“
s e L S L8222 U BEe
e BT O ——— sea2e222e N
@ L e R T T =, \ / v PR W 1 My S .
\\ \ wnP% S S Then _— 1" we—lo o— . m an -2-3‘;‘,,;!;.‘ s
A R e —— e —g B am 22 {0 8.8 2% % &
\ ol e 0 o
g 1 o s | 7\ e o it % LN wlle
(N - S maf 90070 2 8 8 wy @
N e el 200 80008 g2l 11|
i ~ e LEGEND \ B A N NN ) 33 'i
\ o ° BUSH ) ° o s > b ] ZE ‘
‘v s 81024 POST EXCAVATION SAMPLE LOCATION 2] s v LR R R X e IR .%": :EJ E 89, é
° e
\ POST EXCAVATION SAUPLE LOCATION (REMOVED) u““.‘: ) /nuu .2 .2 .0 ,9 :,.," o0 2 .28 AR .F % 20’.
e .8 ,8 =l 2 0.0 .afe 8 o 00 0 gé
PLAT 4 LOT 1102 o NI A A ]« CRN Y =
R T O o
B E2 5 £ ~lg e o .ofun %S 0L8 8 . 25 E
El IORCIV 3“7 L et i i f 8 S Slis
o BN - i gy .
o '8 ¢ e e ), wrf 88, 8
e F
...a.‘):.l ° o o — LI S L3
i wo a
PAWTUXET RIVER =ommlae Ll il & 3
e © o o
o o2 wol 9, 0
L B |
- B2 B0 W DRAWING NUMBER
\\ SHEET OF

10/16/2

18 7232225 AM



> o
MILL STREET y— ) Y— / 6 2
g .3
3, U4
GEEQ
_____ & > 29I
- o CHANLINKFENCE . s @RfE === —————==mmmmm——m g wo4&
AN LN T T e T T T Ty —— 6 EFE&—————~ T e e e 2552z
pd =T N @ N =y < TQ o E
/ e o cg ta P la 2 85
= L | o @ i
CONCRETE ° o R | 7 E
E{_ o o \ 9| | @ o
TR S T M:cxmes—\ | " | @
e e (TO BE REVISED ON-SITE) v i 3
a| o - ) ) \ ] I . | - n
H A at LN ‘ o
'.“ P ~ - N ;
/ . AEI
\‘ | N =
\ % e rera———
\ \ SOIL STOCKPILES
% \ /RBEREVISEDON-SITE) g
\ :
: \ :
\ BROKEN g g g
PAVEMENT / m‘ég
/ 5,,{ 5| 2 g
7 Sl
_______ st j2gzl 83
w
\__ SOIL STOCKPILES " E @ g
0 BE REVISED ON-SITE] <
(T ITE) S LEGE_ERAL—/ é
i SEPTIC TANK ~
,’/ CONCRETE .3“ POST EXCAVATION SAMPLE LOCATION o
L .~ YA EXCAVATION SAMPLE LOCATION mamu]’
— i i
i T g 5
@
wl -
_— zo
o -1 ™ w\i Y . gg |
L © o o o:e © .P._. :z'&- :
" I 04"3 Ty = oo =gg E
- — <
2.2 .2 0k o 0.2 2 0202 B 0 B 2 v
(et 5 o ey _swm
2 .2.8.00e 8 o ok w0 EleN 2 e 8%
2.2 .0 .01 8 8 ok .2 28] 2N " o eecTmo verer | - 2 |
.2 .0 o of:e oo ¢ 9 te .2 O ) KCIKONK e 8';: 5
il 7 O SRV § ot i AT Y SRS GAS METER 8 s
ool TSR Y Mioiy X
PROJECT NO.
L ORI Y L N,
wn] o .‘.n 8, 0 \@P, p
e %, s
T EEEE e S B DRAWING NUMBER
% PLAT 4
\ 't\uw SHEET OF
[\

10/16/207T8 73232 AN




. 2 N, o e o o o e © o © © o X N S
- i s S LA e o 60 0 © 0 o m - 8 g
N N / ° .E,?Q‘CR.ETE. e o 0o & o 3 EE
~ . o™ 6 o © o o o [N gt‘g‘ég
~ \/ pe e e o 0 o o \\ g %EQE
N . e o 0 o o .%‘\\ EEE%
e \\. ° o @ = '9.7\ e 8%
N W\ I G <2
N % g 3
b N4 RN B B
\ 4 ’/\\_ \\\& ‘YJ_\
N A2 NN N

RS Y \| D
O/ . \\. «zpl\_\\

AN RETE

o 7/ CONCRETE PAD
./ — GATE — ~ .
O B
Qe \O'?V |
T \%» * g §§i
'?% \O/l/ — e .8 12 TREES /l>< w‘}:g ggé
C}f'\ Fremony k.22 .22 P ) §'5§ o §
N O R O AM/X ks gg
N A L2828 2.08\ §%E§'
N "7/7/ Reossaaees N— ggg
2 o2 .S 8.2 .2 .0.20 .0 ,0 .00
N )0 oo 200002220\ °°° =
N + \ soceeeo2e \°°° o
AN @) a.2.2.2.2 2.2 2,2\ %" /@ T
SR 2.2 .00 “%._ M
\\ o e © o © © o 5\ /o%v“\.x\"y H% [
7 e © o © © o x o
LEGEND . 9, i _ gl |
- POST EXCAVATION SAMPLE LOCATION \ L M L © . :gg {
L] POST EXCAVATION SAMPLE LOCATION (REMOVED) e © © ©¢ ®© o © © © / E 3 |
\ &'p e © e @ © © © o\ | ggr{; é |
N o 00 00 0 9 | og
e Y o o o Y o gg
N BUILPING —5 . j §§ =
N N e o 7 § : |

Sy RETAINING O\ i
\ WALL O FANDRAIL
N \\
\ \\ \ N /
N\ < Sy

\ N N /.
\ NN\
\ CONCRETE // —
\ DRAWING NUMBER

10/16/20T8 73232 AMI



10/16/2

N/F

Ji

-

o ¥ N
L~ w
il ELECTRIC PIPE . Z .
®

N/F
TIMOTHY F. MARTIN &
ELIZABETH SAPIENZA-MARTIN
BK3359 P306

FACILITY
180 MILL STREET
CRANSTON, RHODE ISLAND

PROJECT
BASF FORMER CIBA-GEIGY

ﬁ

|
1
|

¢
1 13
ges EEE
S53|l §
el
zfg ‘

LS.A.
o lqg CONCRETE
— 0 S w _________ -
iy CYNTHI»:‘ ,JF RUSSO
JONATHAN E. WILLIAMS :
BK3710 P23 BK819 P58
LEGEND
A POST EXCAVATION SAMPLE LOGATION
\ POST EXCAVATION SAMPLE LOCATION (REMOVED)
ROBERTS CIRCLE

DRAWNG TITLE
POST EXCAVATION SAMPLE

DATE

LOCATION MAP - NORTHEAST SITE
REVISIONS

NO.

;

SCALE: 1°=10°

liil

DRAWING NUMBER

ELLIS F. HOPKINS, Jr. &
ONETH ANNE GRIMSHAE

7
T8 73252 AM




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method = Result =
PCBs PCBs Adjusted
Date Sampling Location/ID Depth PCBs PCBs -
Collected Number ) Special Designation (OOGZA)/ (9078) (8082A)I3540C (9078) :;873) Sample Notes
8/15/2018 B-864 i} X X 0.68 3.4 6.7
8/15/2018 B-865 1 X X 2.6 1.8 3.6
8/15/2018 B-866 1 X X 3.1 3.0 6.0
8/15/2018 B-867 1 X X 28.3 84.5 169.0 Excavated
8/20/2018 B-867-1 1 8082 FD X N/A 9.0 18.0
8/15/2018 B-868 1 X X 1.8 11.0 22.0
8/15/2018 B-869 1 X X 12.6 8.6 17.3
8/15/2018 B-870 1 X X 22.8 49.4 98.8
8/15/2018 B-871 1 X X - 24.8 48.9 97.8
8/15/2018 B-871 FD 1 9078 FD X N/A 49.6 99.2 [9078, FD
8/15/2018 B-873 1 X X 0.67 3.0 6.0
8/15/2018 B-874 i X X 4.4 5.7 11.3
8/15/2018 B-875  § X 26.5 - - Excavated
8/15/2018 B-877 1 X 7.9 - .
8/15/2018 B-878 1 X X 16.3 2.5 45.0
8/15/2018 B-879 1 X X 14 9.2 18.3
8/15/2018 B-788 1 X N/A 33 6.7
8/15/2018 B-789 1 X N/A 8.1 16.2
8/15/2018 B-613 3 X N/A 0.0 0.0
8/15/2018 B-614 3 X N/A 0.0 0.0
8/15/2018 B-614 FD 3 9078 FD X N/A 0.0 0.0 9078, FD
8/15/2018 B-615 3 X X 0.2 0.0 0.0
8/15/2018 B-615-1 3 8082 FD X 0.3 - 8082, FD
8/15/2018 B-615 MS/MSD 3 8082 MS/MSD X - - 8082, MSD
8/15/2018 B-616 3 X N/A 0.0 0.0
8/15/2018 SW-405 3 X N/A 0.0 0.0
8/15/2018 SW-406 3 X N/A 4.8 9.5
8/15/2018 SW-407 3 X N/A 0.0 0.0
8/15/2018 SW-408 3 X X 0.7 0.0 0.0
8/15/2018 SW-409 3 X N/A 0.0 0.0
8/15/2018 SW-410 3 X N/A 0.0 0.0
8/15/2018 SW-411 3 X N/A 0.0 0.0
8/15/2018 SW-412 3 N/A 6.2 12.4
8/16/2018 B-633 3 X N/A 1.9 3.8
8/16/2018 B-634 3 X N/A 14.6 29.2 |lab sample <25
8/16/2018 B-634 FD 3 9078 FD X N/A 11.6 23.2 |9078,FD
8/16/2018 B-635 3 X X 12.2 11.8 23.6
8/16/2018 B-636 3 X N/A 0.0 0.0
8/16/2018 SW-439 3 X N/A 1.3 2.5
8/16/2018 SW-440 3 X N/A 0.5 1.0
8/16/2018 SW-441 3 X N/A 20.6 41.2 Excavated
8/16/2018 SW-442 3 X N/A 7.8 15.6
8/16/2018 SW-443 3 X X 7.6 2.8 5.5
8/16/2018 SW-444 3 X N/A 8.7 17.4
8/16/2018 SW-445 3 X N/A 0.7 1.4
8/16/2018 SW-446 3 X N/A 7.1 14.3
8/16/2018 B-764 3 X N/A 0.8 1.7
8/16/2018 B-765 3 X 0.7 -
8/16/2018 B-766 3 X N/A 0.9 1.7
8/16/2018 B-767 3 X N/A 0.0 0.0
8/16/2018 SW-516 3 X N/A 3.0 5.9
8/16/2018 SW-517 i | X N/A 1.7 3.4
8/16/2018 SW-518 3 X N/A 0.0 0.0
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 1of27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Anal_ytil Method il Result
. PCBs PCBs Adjusted

Date Sampling Location/ID Depth L " PCBs PCBs -
Collected Number IS Special Designation (&ZSA)/ (9078) (BOBZA)/BSMC (9078) (I;COB;B) Sample Notes
8/16/2018 SW-519 3 X N/A 0.2 0.4
8/16/2018 SW-520 3 X 4.1 - Excavated
8/16/2018 SW-521 3 X 1.3 - Excavated
8/16/2018 SW-522 3 X 1.4 - Excavated
8/16/2018 SW-523 3 X N/A 0.9 1.8
8/17/2018 B-880 1 X X 0.2 0.64 1.3
8/17/2018 B-881 1 X N/A 4.13 8.3
8/17/2018 B-882 1 X N/A 0.6 1.2
8/17/2018 B-883 1 X N/A 4.8 9.6
8/17/2018 B-884 1 X N/A 0.1 0.3
8/17/2018 B-885 1 X X 3 2.5 5.0
8/17/2018 B-886 1 X N/A 6.4 12.7:
8/17/2018 B-887 i X N/A 9.2 18.4
8/17/2018 B-887 FD 1 9078 FD X N/A 11.2 22.4 |9078,FD
8/20/2018 B-844 3 X N/A 8.98 18.0
8/20/2018 B-845 3 X X 11 0.18 0.4
8/20/2018 B-846 3 X N/A 2.35 4.7
8/20/2018 B-847 3 X N/A 1.45 2.9
8/20/2018 B-848 3 X N/A 0 0.0
8/20/2018 B-849 3 X N/A 10 20.0
8/20/2018 B-850 3 X X 21,2 45.3 90.6
8/20/2018 B-851 3 X N/A 13.1 26.2 Excavated
8/20/2018 B-851 FD 3 9078 FD X N/A 15.7 31.4 [9078, FD
8/20/2018 B-852 3 X N/A 4.82 9.6
8/20/2018 B-853 3 X N/A 8.65 17.3
8/20/2018 B-854 3 X N/A 12.1 24.2
8/20/2018 B-855 3 X X 11.5 12.7 25.4
8/20/2018 B-856 3 X N/A 0 0.0
8/20/2018 B-857 3 X N/A 8.03 16.1
8/20/2018 : B-858 3 X N/A 171 342.0 Excavated
8/20/2018 B-859 3 X N/A 0 0.0
8/20/2018 B-860 3 X X 13.2 1.88 3.8
8/20/2018 B-861 3 X N/A - 1.3 2.6
8/20/2018 B-862 3 X N/A 0.99 2.0
8/20/2018 B-863 3 X N/A 0 0.0
8/20/2018 SW-602 3 X N/A 21.1 42.2 Excavated
8/20/2018 SW-603 3 X X 0.09 0.95 1.9
8/20/2018 SW-604 3 X N/A 1.05 2.1
8/20/2018 SW-605 3 X N/A 4.18 8.4
8/20/2018 SW-606 3 X N/A 7.91 15.8
8/20/2018 SW-607 3 X N/A 9.46 18.9
8/20/2018 SW-608 3 X X ND (0.05) 0.68 1.4
8/20/2018 SW-609 3 X N/A 0.55 1.1
8/20/2018 SW-610 3 X N/A 0.26 0.5
8/20/2018 SW-611 3 X N/A 0.16 0.3
8/20/2018 SW-612 3 X N/A 0 0.0
8/22/2018 SW-613 3 X X 15.9 103 206.0
8/22/2018 SW-613 FD 3 9078 FD X N/A 177 354.0 |9078, FD
8/20/2018 SW-614 3 X N/A 1.69 3.4
8/20/2018 SW-615 3 X N/A 2.25 4.5
8/20/2018 SW-616 3 X N/A 2.08 4.2
8/20/2018 SW-617 3 X N/A 4.76 9.5
8/20/2018 SW-618 3 X X 78.6 14.3 28.6 Excavated
8/20/2018 SW-619 3 X N/A 7.24 14.5
8/20/2018 B-621 3 X N/A 51 102.0 Excavated

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 20f27 10/17/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Al\alyﬂal Method — Result
. PCBs PCBs Adjusted
| T D::;" Special Designation | (80824/ | (C7% | (80824/3540C (::::) PCBs* | Sample Notes
35400) ) (9078)
8/20/2018 B-622 3 X N/A 26 52.0 Excavated
8/20/2018 B-623 3 X N/A 5.27 10.5
8/20/2018 B-624 K X N/A 12.3 24.6
8/20/2018 B-625 3 X X 33 10 20.0 1
8/20/2018 B-626 3 X N/A 4.89 9.8
8/20/2018 SW-421 3 X N/A 12.8 25.6 Excavated
8/20/2018 SW-422 3 X N/A 22 4.4 Excavated
8/20/2018 SW-423 3 X X 3.1 8.3 16.6 1
8/20/2018 SW-424 3 X N/A 6.06 1.1
8/20/2018 SW-425 3 X N/A 13.6 22 Excavated
8/20/2018 SW-426 3 X N/A 2.03 4.1
8/20/2018 SW-427 3 X N/A 13 26.0 Excavated
8/20/2018 SW-428 3 X X 10.1 13.4 26.8
8/20/2018 SW-429 3 X N/A 12.6 25.2 Excavated
8/20/2018 SW-430 3 X N/A 32.6 65.2 Excavated
8/21/2018 B-454 2 X N/A 1.01 2.0
8/21/2018 B-454 FD 2 9078 FD X N/A 0.64 1.3 |9078,FD
8/21/2018 B-455 2 X X 11.6 13.6 Sl
8/21/2018 B-456 r X N/A 9.85 19.7
8/21/2018 B-457 2 X N/A 60.9 121.8 Excavated
8/21/2018 B-462 2 X N/A 61.4 122.8 Excavated
8/21/2018 B-463 2 X N/A 88.4 176.8 Excavated
8/21/2018 B-464 2 X N/A 18.2 36.4 Excavated
8/21/2018 B-465 2 X X 2.6 64.3 128.6 1
8/21/2018 B-470 2 X X 27 79.1 158.2 1
8/21/2018 B-471 2 X N/A 1.3 24.6
8/21/2018 B-472 2 X N/A 20.5 41.0 Excavated
8/21/2018 B-473 2 X N/A 23.5 47.0 Excavated
8/21/2018 B-478 2 X N/A 29.9 59.8 Excavated
8/21/2018 B-479 2 X N/A 50.3 100.6 Excavated
8/21/2018 SW-641 2 X N/A 62.9 125.8 Excavated
8/21/2018 SW-642 2 X N/A 110 220.0 Excavated
8/21/2018 SW-643 2 X X 19.3 64.6 129.2
8/21/2018 SW-644 7] X N/A 72.4 144.8 Excavated
8/21/2018 SW-663 2 X X 21.2 84.6 169.2
8/21/2018 SW-664 2 X N/A 93.6 187.2 Excavated
8/21/2018 SW-665 2 X N/A 121 242.0 Excavated
8/21/2018 SW-669 2 X N/A 39.9 79.8 Excavated
8/21/2018 SW-670 2 X N/A 6.21 I&L
197,‘4‘/'2‘;11; B-522 7 X X 3 196 39.2
8/22/2018 B-523 7 X X 29 19 38.0 Excavated
8722018
9/4/2018 B-524 74 X X 16.5 37.9 75.8
—g7Z2/2018
9/4/2018 B-525 7 4 X X 17.5 29 58.0
" §/ZZ/2018
9/4/2018 B-526 7 X X 48 25.8 51.6
B2 2018
9/4/2018 B-527 74 X X 10.1 285 57.0
[ B/ZZ 2018
9/4/2018 B-528 7 X X 14.9 0 0.0
[ 872Z[2018
9/4/2018 B-529 7 X X 5 20.6 41.2
8/22/2018 B-530 7 X X 9.5 37 74.0 1
87222018
9/4/2018 B-531 7 X X 3.8 486 97.2

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 30f27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method _ Result
PCBs PCBs Adjusted
o e "a't’;" Special Designation | (80824 (g;’:) (s0824/3540c (:g:) PCBs* | Sample Notes
ected ; (2078)
82272018
9/4/2018 B-532 7 X X 3.9 54.2 108.4
T872Z 2018
9/4/2018 B-533 7 X X 10.8 39 78.0
97472018 B-533-1 7 8082 FD X 5.7 N/A
9/4/2018 B-533 MS/MSD 7 8082 MS/MSD X - N/A
[ S7Z 2018
9/4/2018 B-534 7 X X 24.2 56.1 112.2
8/22/2018 B-534 FD 7 9078 FD X N/A 43.4 86.8 |9078, FD
8/22/2018 B-535 7 X X 41.2 46.9 93.8 Excavated
G2 2018
9/4/2018 B-536 7 X 8.2 253 50.6
[ g/Z 2018
9/4/2018 B-537 7 X X 7.9 52.9 105.8
[G/ZZT 2018
9/4/2018 B-538 7 X X 0.1 29 58.0
T §/2Z[2018
9/4/2018 B-539 7 X 0.6 16 | 2520
8/22/2018 B-540 7 X 0.6 35.8 71.6
[ 8§/ZZ/2018
9/4/2018 B-541 7 X 0.2 94.2 188.4
[TSZZT2018
9/4/2018 B-542 7 X X 2.8 712 | 1424
—g/ZZ/ 2018
9/4/2018 B-543 7 X X 0.5 48.6 97.2
2272018 2
9/4/2018 B-564 ’ " X 7.7 253 | 506
8/22/2018 B-545 & X X 7.8 56.8 113.6
8722018
9/4/2018 it 7 X % 9.4 e | B
B7ZJ 2018
9/4/2018 B-547 7 X X 6.2 36 720
~g7ZZ/ 2018
9/4/2018 B-548 7 X X 2.3 57.1 114.2
[T87ZZ[2018
9/4/2018 B-549 7 X X 11 92.5 185.0
8/22/2018 B-550 7 X X 2.9 24.9 49.8 1
[ G/ZZ 2018
9/4/2018 B-551 7 X X 3.2 51.4 102.8
[ S/ZZ7 2018
9/4/2018 B-552 F | X X 29 25.5 51.0
87272018
9/4/2018 B-553 7 X X 4.1 226 45.2
9/4/2018 B-553-1 7 8082 FD 4.8
9/4/2018 B-553 MS/MSD 8082 MS/MSD -
8/23/2018 B-748 4 X 4.4 - -
8/23/2018 B-749 4 X 2.6 - -
8/23/2018 B-750 4 X 15 - -
8/23/2018 B-751 L X 2.7 - -
8/23/2018 B-752 4 X 7.1 - e
8/23/2018 B-753 4 X 1.3 - -
8/23/2018 B-754 4 X 0 - 0
8/23/2018 B-755 4 X 1.1 - -
8/23/2018 B-755-1 4 8082 FD X 0.8 - - 8082, FD
8/23/2018 B-755 MS/MSD 4 8082 MS/MSD X - - - 8082, MSD
8/23/2018 B-756 4 X 5.8 - -
8/23/2018 B-757 4 X 1.7 - =
8/23/2018 B-758 < X 1.4 - - Excavated
8/23/2018 B-759 4 X 0.3 - -
8/23/2018 B-760 4 X 33 - =
" * Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 40f27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Allalytlcal Method — Result
PCBs PCBs Adjusted
Date Sampling Location/ID Depth . PCBs PCBs =
Collected Number ") Special Designation (BOSZA)I (9078) (8082A)/ 3540C (9078) :587:*) Sample Notes
8/23/2018 B-761 4 X 1 - -
8/23/2018 B-762 4 X 0.3 - -
8/23/2018 B-763 4 X 1 - - Excavated
8/23/2018 SW-497 4 X 3.7 - -
8/23/2018 SW-498 4 X 2.5 - -
8/23/2018 SW-499 4 X 7.6 - -
8/23/2018 SW-500 4 X 6.1 - -
8/23/2018 SW-501 4 X 6 - -
8/23/2018 SW-502 4 X 12.1 - -
8/23/2018 SW-503 4 X 10.1 - -
8/23/2018 SW-504 4 X 2.9 - - Excavated
8/23/2018 SW-505 4 X 5.1 - - Excavated
8/23/2018 SW-506 B X 6.9 - - Excavated
8/23/2018 SW-507 4 X 2.1 - - Excavated
8/23/2018 SW-508 4 X 8.3 - - Excavated
8/23/2018 SW-508-1 4 8082 FD X 5.6 - - Excavated
8/23/2018 SW-508 MS/MSD 4 8082 MS/MSD X - - - 8082, MSD
8/23/2018 SW-671 4 X 4.4 - -
8/23/2018 SW-672 4 X 3.8 - -
8/23/2018 SW-673 4 X 7.5 - -
8/23/2018 SW-674 4 X 8.1 - -
8/27/2018 B-97 2 X N/A 10.9 21.8
8/27/2018 B-98 2 X N/A 8.89 17.8
8/27/2018 B-99 2 X N/A 7.7 15.4
8/27/2018 B-100 2 X X 7.7 12.1 24.2 1
8/27/2018 B-100 FD 2 9078 FD X N/A 12.3 24.6 |9078, FD
8/27/2018 B-100-1 2 8082 FD X 9.1 - - 8082, FD
8/27/2018 B-100 MS/MSD 2 8082 MS/MSD X - - - 8082, MSD
8/27/2018 B-101 2 X N/A 7.32 14.6
8/27/2018 B-102 2 X N/A 2.45 4.9
8/27/2018 B-103 2 X N/A 6.93 13.9
8/27/2018 B-104 2 X N/A 5.71 11.4
8/27/2018 B-105 2 X X 8 4.64 9.3
8/27/2018 B-106 2 X N/A 10.5 21.0
8/27/2018 B-107 2 X N/A 6.17 12.3
8/27/2018 B-108 2 X N/A 1.25 25
8/27/2018 B-109 2 X N/A 1.49 3.0
8/27/2018 B-110 2 X X 9.2 5.58 11.2 1
8/27/2018 B-111 2 X N/A 0.76 15
8/27/2018 B-112 2 X N/A 2.07 4.1
8/27/2018 SW-98 2 X N/A 19.4 38.8 Excavated
8/27/2018 SW-99 2 X N/A 8.87 17.7
8/27/2018 SW-100 2 X X 24.7 8.86 17.7 Excavated
8/27/2018 SW-100 FD 2 9078 FD X N/A 13.3 26.6 |9078, FD
8/27/2018 SW-101 2 X N/A 0.8 1.6
8/27/2018 SW-102 2 X N/A 8.37 16.7
8/27/2018 SW-103 2 X N/A 3.75 D
8/27/2018 SW-104 2 X N/A 4.6 9.2
8/27/2018 SW-105 2 X X 15.7 3.61 7.2
8/27/2018 SW-106 2 X N/A 5.79 11.6
8/27/2018 SW-107 2 X N/A 2.66 53
8/27/2018 SW-108 & X - N/A 2.19 4.4
8/27/2018 SW-109 2 X N/A 7.86 15.7
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 50f27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method _ Result
: PCBs PCBs Adjusted
Date Sampling Location/ID Depth PCBs PCBs
Collected Number () Special Designation | (8082A/ (9078) (mu)/ 3540C (9078) (PCBS'; Sample Notes
8/27/2018 B-872 1 Concrete X 2 N/A N/A Concrete
8/27/2018 B-876 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-888 1 Concrete X 0.5 N/A N/A Concrete
8/27/2018 B-889 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-890 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-891 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-892 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-893 1 Concrete X 11 N/A N/A Concrete
8/27/2018 B-8%4 1 Concrete X ND (0.2) N/A N/A Concrete
8/27/2018 B-895 1 Concrete X ND (0.2) N/A N/A Concrete
8/28/2018 B-177 2 X N/A 18.4 36.8 Excavated
8/28/2018 B-178 2 X N/A 15.7 31.4 Excavated
8/28/2018 B-179 2 X N/A 18.8 37.6 Excavated
8/28/2018 B-180 2 X X 25.9 19.2 38.4 Excavated
8/28/2018 B-180 FD 2 9078 FD X N/A 16.6 3.2 Excavated
8/28/2018 B-181 2 X N/A 23.7 47.4 Excavated
8/28/2018 B-182 2 X N/A 35.6 71.2 Excavated
8/28/2018 B-183 2 X N/A 20.1 40.2 Excavated
8/28/2018 B-184 2 X N/A 21.7 43.4 Excavated
8/28/2018 B-185 2 X X 20.9 18.2 36.4
8/28/2018 B-186 2 X N/A 6.63 13.3
8/28/2018 B-187 2 X N/A 15 30.0 Excavated
8/28/2018 B-188 2 X N/A 5.96 11.9
8/28/2018 B-189 2 X N/A 9.97 19.9
8/28/2018 B-190 2 X X 19.7 6.21 12.4
8/28/2018 B-191 2 X N/A 11.5 23.0
8/28/2018 B-192 2 X N/A 6.38 12.8
8/28/2018 SW-154 ] X N/A 2.05 4.1
8/28/2018 SW-155 2 X X 2.3 2.35 4.7
8/28/2018 SW-156 2 X N/A 6.77 13.5
8/28/2018 SW-157 2 X N/A 3.8 7.6
8/28/2018 SW-675 2 X N/A 15.8 31.6 Excavated
8/28/2018 SW-676 2 X N/A 1.04 2.3
8/28/2018 SW-677 2 X X 1 0 0.0
8/28/2018 SW-677 FD 2 9078 FD X N/A 0 0.0 9078, FD
8/28/2018 SW-678 2 X N/A 5.31 10.6
8/28/2018 B-480 2 X X 12.7 3.76 7.52
8/28/2018 B-481 b X N/A 3.83 7.66
8/28/2018 SW-666 2 X N/A 8.15 16.3
8/28/2018 SW-667 2 X N/A 6.23 12.46
8/28/2018 SW-668 2 X X 21.9 119 238

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 6 of 27 10/17/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method _ Result _
PCBs PCBs Adjusted
Date Sampling Location/ID PCBs PCBs
Collected ol ':‘gumw / D(e:;h Special Designation (UOCZA)/ (9078) (mZA)/ 3540C (9078) (PCBS‘) Sample Notes
8/29/2018 B-557 3 X N/A 4.71 9.42
8/29/2018 B-558 3 X N/A 0 0
8/29/2018 B-559 3 X N/A 26.3 52.6 Excavated
8/29/2018 B-560 3 X X 6.8 2.2 4.4
8/29/2018 B-561 3 X N/A 3.09 6.18
8/29/2018 B-562 3 X N/A 9.55 19.1
8/29/2018 B-563 L] X N/A 9.62 19.24
8/29/2018 B-564 3 X N/A 0.61 1.22
8/29/2018 B-565 3 X X 6.2 0 0
8/29/2018 B-566 3 X N/A 1.96 3.92
8/29/2018 B-567 3 X N/A 1.34 2.68
8/29/2018 B-568 3 X N/A 1.06 2.12
8/29/2018 B-569 3 X N/A 0.07 0.14
8/29/2018 B-570 3 X X 14.9 3.11 6.22
8/29/2018 B-571 3 X N/A 1.18 2.36
8/29/2018 B-572 3 X N/A 2.3 4.6
8/29/2018 B-573 3 X N/A 10.8 21.6
8/29/2018 B-574 3 X N/A 2.38 4.76
8/29/2018 B-574 FD 3 9078 FD X N/A 6.08 12.16 |9078, FD
8/29/2018 B-575 3 X X 12 4.88 9.76
8/29/2018 B-576 3 X N/A 0 0
8/29/2018 B-577 3 X N/A 9.58 19.16
8/29/2018 B-578 3 X N/A 5.2 14.4
8/29/2018 B-579 3 X N/A 1.67 3.34
8/29/2018 B-580 3 X X 0.5 0.04 0.08
8/29/2018 B-581 3 X N/A 5.81 11.62
8/29/2018 B-582 3 X N/A 575 11.5
8/29/2018 B-583 3 X N/A 2.45 4.9
8/29/2018 B-584 3 X N/A 6.38 12.76
8/29/2018 B-585 3= X X 2.1 1.38 2.76
8/30/2018 B-586 3 X N/A 1.16 2.32
8/30/2018 B-587 3 X N/A 7 14
8/30/2018 B-588 3 X N/A 7.96 15.92
8/30/2018 B-589 3 X N/A 4.11 8.22
8/29/2018 B-590 3 X X 1.29 0 0
8/30/2018 B-591 3 X N/A 4.07 8.14
8/30/2018 B-592 ] X N/A 0.79 1.58
8/30/2018 B-593 3 X N/A 0 0
8/30/2018 B-594 3 X N/A 0 0
8/30/2018 B-594 FD 3 9078 FD X N/A 0 0 9078, FD
8/29/2018 B-595 3 X X 2.7 53 10.6
8/30/2018 B-596 3 X N/A 5.63 11.26
8/30/2018 B-597 3 X N/A 0 0
8/30/2018 B-598 3 X N/A 0 0
8/30/2018 B-599 3 X N/A 0 0
8/29/2018 B-600 3 X X 4.8 3.07 6.14
8/30/2018 B-601 3 X N/A 17 34 Excavated
8/30/2018 B-602 3 X N/A 4.75 9.5
8/30/2018 B-603 3 X N/A 3.9 7.8
8/30/2018 B-604 3 X N/A 0 0
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 7of 27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method Result B
0 - cr 0 Ml oo g Da't’;" Specil Designation | (80824 (;g;’;) (8082A/3540C (::;’;) PCBs* | Sample Notes
35400) ) 78)
8/30/2018 SW-371 3 X N/A 10 20
8/30/2018 SW-372 3 X N/A 0 0
8/30/2018 SW-373 3 X X 1.3 0 0
8/30/2018 SW-374 3 X N/A 0 0
8/30/2018 SW-375 3 X N/A 1.09 2.18
8/30/2018 SW-376 3 X N/A 10.9 21.8
8/30/2018 SW-377 3 X N/A 31.7 63.4 Excavated
8/30/2018 SW-378 3 X X 8.1 34.1 68.2
8/30/2018 SW-378 FD 3 9078 FD X N/A 23.2 46.4
8/30/2018 SW-378-1 3 8082 FD X 7.4 N/A -
8/30/2018 SW-378 MS/MSD 3 8082 MS/MSD X -
8/30/2018 SW-379 3 X N/A 3.48 6.96
8/30/2018 SW-380 3 X N/A 39.8 79.6 Excavated
8/30/2018 SW-381 3 X N/A 1.91 3.82
8/30/2018 SW-382 3 X N/A 0 0
8/30/2018 SW-383 3 X X 232 4.81 9.62
8/30/2018 SW-384 3 X N/A 0 0
8/30/2018 SW-385 3 X N/A 9.8 19.6
8/30/2018 SW-386 3 X N/A 233 46.6 Excavated
8/30/2018 SW-387 3 X N/A 17.4 34.8 Excavated
8/30/2018 SW-388 3 X X 7 12.1 24.2
8/30/2018 SW-389 3 X N/A 28.3 56.6 Excavated
8/30/2018 SW-390 3 X N/A 19 38 Excavated
8/30/2018 B-627 3 X N/A 6.6 13.2
8/30/2018 B-628 3 X N/A 7.28 14.56
8/30/2018 B-629 3 X N/A 12.9 25.8 Excavated
8/30/2018 B-630 3 X X 9.6 9.73 19.46
8/30/2018 B-631 3 X N/A 19.6 39.2 Excavated
8/30/2018 B-632 3 X N/A 11.3 22.6
8/30/2018 SW-431 3 X N/A 0 0
8/30/2018 SW-432 3 X N/A 9.82 19.64
8/30/2018 SW-433 3 X X 0.99 3.07 6.14
8/30/2018 SW-434 3 X N/A 4.48 8.96
8/30/2018 SW-435 3 X N/A 4.84 9.68
8/30/2018 ) SW-436 3 X N/A 0 0
8/30/2018 SW-437 3 X N/A 8.58 17.16
8/30/2018 SW-438 3 X X 19.8 115 23
8/30/2018 SW-438 FD 3 9078 FD X N/A 33.8 67.6 9078, FD
8/31/2018 B-768 3 X N/A - 2.89 5.78
8/31/2018 B-769 3 X N/A 6 12
8/31/2018 B-770 3 X X 2.2 4.75 9.5
8/31/2018 B-771 3 X N/A 9.2 18.4
8/31/2018 SW-524 3 X N/A 0 0
8/31/2018 SW-525 3 X X 2.19 0 0
8/31/2018 SW-526 3 X N/A 2.35 4.7
8/31/2018 SW-527 3 X N/A 4.56 9.12
8/31/2018 SW-528 3 X N/A 0 0
8/31/2018 SW-529 3 X N/A 17.1 - 34.2 Excavated
8/31/2018 B-772 3 X N/A 16.9 33.8 Excavated
8/31/2018 B-773 3 X N/A 187 374 Excavated
8/31/2018 B-774 3 X N/A 16 32 Excavated
8/31/2018 B-775 3 X X 0.2 5.28 10.56
8/31/2018 B-776 3 X N/A 22.5 45 Excavated
8/31/2018 B-777 3 X N/A 111 222 Excavated
8/31/2018 B-778 3 X N/A 19.3 38.6 Excavated
8/31/2018 B-779 3 X N/A 17.5 35 Excavated

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 8of27 10/17/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

An_!_l_ytkzl Method — Result
PCBs PCBs Adjusted
] T Df,'t’;" Special Designation | (80824/ | C3% |(80824/3540C| o070 | PCBs* | Sample Notes
35400) ) (9078)

8/31/2018 B-780 3. X X 72 13.8 27.6
8/31/2018 B-781 3 X N/A 50.4 100.8 Excavated
8/31/2018 B-781 FD 3 9078 FD X N/A 40.6 81.2 9078, FD
8/31/2018 B-782 3 X N/A 22.5 45 Excavated
8/31/2018 B-783 3 X N/A 0 0
8/31/2018 B-784 3 X N/A 13 26 Excavated
8/31/2018 B-785 3 X X 14.6 139 27.8
8/31/2018 B-786 3 X N/A 14.2 28.4 Excavated
8/31/2018 B-787 3 X N/A 0.56 1.12
8/31/2018 SW-530 3 X X 4.7 1.51 3.02
8/31/2018 SW-531 3 X N/A 0 0
8/31/2018 SW-532 3 X N/A 5.17 10.34
8/31/2018 SW-533 3 X N/A 9.52 19.04
8/31/2018 SW-534 3 X N/A 31.7 63.4 Excavated
8/31/2018 SW-535 3 X X 26.7 22 44 Excavated
8/31/2018 SW-535 FD 3 9078 FD X 2.3 44.6 Excavated
8/31/2018 SW-535-1 3 8082 FD X 34.5 N/A - 8082/9078, FD
8/31/2018 SW-535 MS/MSD 3 8082 MS/MSD X - N/A 8082, MSD
8/31/2018 SW-536 3 X N/A 14.9 29.8 Excavated
8/31/2018 SW-537 3 X N/A 8.63 17.26
8/31/2018 SW-538 3 X N/A 26.9 53.8 Excavated
8/31/2018 SW-539 3 X N/A 19.9 39.8 Excavated
8/31/2018 SW-540 3 X X 10.4 6.6 13.2
8/31/2018 SW-541 3 X N/A 35.6 71.2 Excavated
8/31/2018 SW-542 3 X N/A 146 292 Excavated
8/31/2018 SW-543 3 X N/A 68.9 137.8 Excavated
8/31/2018 SW-679 2 X N/A 10.5 21
8/31/2018 SW-680 2 X X 7.2 15 30
8/31/2018 SW-681 2 X X 7 13.5 27
8/31/2018 SW-682 2 X N/A 19.8 39.6 Excavated
9/4/2018 B-145 rd X 29.9 N/A & re-dig
9/4/2018 B-146 7 X 29.2 N/A - re-dig
9/4/2018 B-147 7 X 16.4 N/A -
9/4/2018 B-148 7 X 22.9 N/A -
9/4/2018 B-149 7 X (NSO v | - SO
9/4/2018 B-150 7 X 15 N/A -
9/4/2018 B-150-1 7 8082 FD X 12.5 N/A -
9/4/2018 B-150 MS/MSD F d 8082 MS/MSD X - N/A -
9/4/2018 B-151 74 X 22.1 N/A -
9/4/2018 B-152 4 X 30.3 N/A - re-dig
9/4/2018 B-153 7 X 1.8 N/A -
9/4/2018 B-154 7 X 254 N/A - re-dig |
9/4/2018 B-155 7 X 25.1 N/A - re-dig
9/4/2018 B-156 7 X 10 N/A -
9/4/2018 B-157 4 X 0.1 N/A -
9/4/2018 B-158 7 X 0.09 N/A -
9/4/2018 B-159 7 X ND (0.07) N/A ke
9/4/2018 B-160 7 X ND (0.06) N/A -
9/4/2018 B-160-1 7 8082 FD X ND (0.06) N/A -
9/4/2018 B-160 MS/MSD 7 8082 MS/MSD X - N/A -

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 9of 27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method Result
PCBs PCBs Adjusted
Date Sa ing Location/ID PCBs PCBs

e e "a',:;" Specil Designation | (80824 | gg7q, |(8082A/3540C | (oo | PCB® Sample Notes
9/4/2018 SW-130 2 X X 16.5 26.7 53.4

9/4/2018 SW-130 FD 2 9078 FD X N/A 28.3 56.6

9/4/2018 SW-131 2 X 16.7 N/A -

9/4/2018 SW-132 2 X X 20.1 32.8 65.6

9/4/2018 SW-133 2 X 3.\_3. N/A - re-dig
9/4/2018 SW-134 2 X X 38.7 27.7 55.4 Excavated
9/4/2018 SW-135 2 X 29.7 N/A - Excavated
9/4/2018 SW-136 2 X X 15.2 23.9 47.8

9/4/2018 SW-137 2 X 2.9 N/A -

9/4/2018 SW-138 2 X X 9.7 31.1 62.2

9/4/2018 SW-139 2 X 0.3 N/A -

9/4/2018 SW-140 2 X X 0.9 22.2 44.4

9/4/2018 SW-140-1 2 8082 FD X 1 N/A - 8082, FD
9/4/2018 SW-140 MS/MSD 2 8082 MS/MSD X - N/A - 8082, MSD
9/4/2018 SW-141 2 X ND (0.06) N/A -

9/5/2018 SW-330 3-7 X 14.5 N/A -

9/5/2018 SW-331 0-3 X N/A 31.6 63.2 |lab sample <10
9/5/2018 SW-332 3-7 X 10.2 N/A -

9/5/2018 SW-333 0-3 X N/A 38.4 76.8 |lab sample <10
9/5/2018 SW-334 3-7 X 19.6 N/A -

9/5/2018 SW-335 0-3 X N/A 24.8 49.6 |lab sample <10
9/5/2018 SW-336 3-7 X 5.6 N/A -

9/5/2018 SW-337 0-3 X N/A 41.2 82.4 |lab sample <10
9/5/2018 SW-338 3-7 X 6.3 N/A -

9/5/2018 SW-338-1 3-7 8082 FD X 10.8 N/A -

9/5/2018 SW-338 MS/MSD 3-7 8082 MS/MSD X - N/A -

9/5/2018 SW-339 0-3 X X 5.7 28.5 57

9/5/2018 SW-340 3-7 X 1 N/A -

9/5/2018 SW-341 3-7 X 0.4 N/A -

9/5/2018 SW-342 0-3 X X 6.9 41.3 82.6

9/5/2018 SW-343 3-7 X 1.2 N/A -

9/5/2018 SW-344 0-3 X N/A 37.7 75.4 |lab sample <10
9/5/2018 SW-345 3-7 X 0.1 N/A -

9/5/2018 SW-346 0-3 X N/A 56.7 113.4 |lab sample <10
9/5/2018 SW-347 3-7 X 0.9 N/A -

9/5/2018 SW-348 0-3 X N/A 74.4 148.8 |lab sample <25
9/5/2018 SW-349 3-7 X 0.6 N/A -

9/5/2018 SW-350 0-3 X X 6.1 62.7 125.4

9/5/2018 SW-351 3-7 X 0.9 N/A -

9/5/2018 SW-352 0-3 X N/A 46.2 92,4 |lab sample <10
9/5/2018 SW-353 3-7 X 19.8 N/A -

9/5/2018 SW-354 0-3 X N/A 48.4 96.8 |lab sample <10
9/5/2018 SW-355 3-7 X 10.1 N/A -

9/5/2018 SW-356 3-7 X 68.4 N/A - Excavated
9/5/2018 SW-357 3-7 i X 193.8 N/A - Excavated
9/5/2018 SW-358 0-3 X N/A 61.8 123.6 Excavated
9/5/2018 SW-359 3-7 X 27.1 N/A - Excavated
9/5/2018 SW-360 0-3 X N/A 47.4 94.8 Excavated
9/5/2018 SW-361 3-7 X 10.6 N/A -

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method . Result
PCBs PCBs Adjusted
Date Sampling Location/ID Depth PCBs PCBs
Collected Number TS Special Designation (SOBZA)I (9078) (SOOZA)/ 3540C (9078) (PCB;‘) Sample Notes
9/5/2018 SW-362 0-3 X X 10.7 38.4 76.8
9/5/2018 SW-363 3-7 X - N/A -
9/5/2018 SW-364 0-3 X N/A 38.8 77.6  |lab sample <10
9/5/2018 SW-365 3-7 X 33 N/A -
9/5/2018 SW-685 0-3 X N/A 3.27 6.54
9/5/2018 SW-686 3-7 X 10.7 N/A -
9/5/2018 SW-686-1 3-7 8082 FD X 5.9 N/A -
9/5/2018 SW-686 MS/MSD 37 8082 MS/MSD X - N/A -
9/5/2018 SW-687 0-3 X N/A 30.2 60.4 Excavated
9/5/2018 SW-688 3-7 X 8.6 N/A -
9/5/2018 SW-689 3-7 X 7.9 N/A -
9/5/2018 B-434 7 X 0.1 N/A -
9/5/2018 B-434-1 Vs 8082 FD X 0.2 N/A -
9/5/2018 B-434 MS/MSD 7 8082 MS/MSD X - N/A -
9/5/2018 B-435 7 X ND (0.06) N/A -
9/5/2018 B-436 7 X 1.3 N/A -
9/5/2018 B-437 7 X 0.1 N/A -
9/5/2018 B-438 7 X 2.6 N/A -
9/5/2018 B-439 7 X 55.4 N/A - Excavated
9/5/2018 B-440 7 X 2 N/A -
9/5/2018 B-441 7 X 0.3 N/A -
9/5/2018 B-442 7 X 41.8 N/A - Excavated
9/5/2018 B-443 7 X 0.8 N/A -
9/5/2018 B-444 7 X 3 N/A -
9/5/2018 B-445 Y 4 X 0.3 N/A -
9/5/2018 B-446 7 X 0.99 N/A -
9/5/2018 B-447 7 X ND (0.05) N/A -
9/5/2018 B-448 7 X 5.6 N/A -
9/5/2018 B-449 7 X DNS N/A -
9/6/2018 SW-294 3-7 X 0.1 N/A -
976/ V18
10/5/18 SW-295 0-3 X 10.2 33.8 67.6
9/6/2018 SW-296 3-7 X ND (0.05) N/A -
976/ 2018
10/5/18 SW-297 0-3 X 17.7 125 250
9/6/2018 SW-298 37 X 0.2 N/A -
9/6/2018 SW-298-1 3-7 8082 FD X 0.2 N/A -
9/6/2018 SW-298 MS/MSD 3-7 8082 MS/MSD X - N/A -
9/6/2018
10/5/18 SW-299 0-3 X 83 78.7 157.4
9/6/2018 SW-300 3-7 X 0.2 N/A -
9/o/ 2018
10/5/18 SW-301 0-3 X 8.4 171 342
9/6/2018 SW-302 3-7 ND (0.05) N/A -
9ro/2U18
10/5/18 SW-303 0-3 X 5.6/4.2 143 286
9/6/2018 SW-304 3-7 1.1 N/A -
976/ 2018
10/5/18 SW-305 0-3 X 14 52.5 105
9/6/2018 SW-306 37 X 8.8 N/A -
9o/ V18
10/5/18 SW-307 0-3 X 0.7 71.9 143.8
9/6/2018 SW-308 37 X 2.9 N/A -
97672018
10/5/18 SW-309 0-3 X 6.8 9.18 18.36
9/6/2018 SW-310 37 X 4.5 N/A -
9672018
10/5/18 Sw-311 0-3 X 46 55.4 110.8
9/6/2018 SW-312 37 X 7.6 N/A -
Y7o/ 2018
10/5/18 Sw-313 0-3 X 4.5 16.1 32.2
9/6/2018 SW-314 37 X 0.9 N/A -
o/ 2018
10/5/18 SW-315 0-3 X 5.8 11 22
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

] Analytical Method — Result .
PCBs PCBs Adjusted
wa ”f : sa“"’"',"‘:m"gm“’ 0 Dz:;" Special Designation (mzn)/ (gi':) (aosu)/aswc (:nc;:) (pcu') Sample Notes
9/6/2018 SW-316 3-7 X 0.6 N/A -
[ 9/6/2018 SW-317 03 X X 214 23 46
10/5/2018 SW-317 0-3 X 3.7
9/6/2018 SW-318 3-7 X 0.5 N/A -
U767 2018
10/5/18 SW-319 0-3 X 2.8 35.7 714
9/6/2018 SW-320 3-7 X 0.2 N/A -
97672018
10/5/18 SW-321 0-3 X 6.6 21.4 42.8
9/6/2018 SW-322 37 X 0.5 N/A -
7672018
10/5/18 SW-323 0-3 X X 9.1/4.7 47 %4
9/6/2018 SW-324 3-7 X 0.3 N/A -
9o/ 2U1S
10/5/18 SW-325 0-3 X 14.2 37.2 74.4
9/6/2018 B-81 6 X 0.1 N/A -
9/6/2018 B-82 6 X 2.4 N/A -
9/6/2018 B-83 6 X 3 N/A -
9/6/2018 B-84 6 X 11.9 N/A -
9/6/2018 B-85 6 X 1.4 N/A -
9/6/2018 B-86 6 X 5.1 N/A -
9/6/2018 B-87 6 X 10 N/A -
9/6/2018 B-88 6 X 56.9 N/A - Excavated
9/6/2018 B-89 6 X 1.7 N/A -
9/6/2018 B-90 6 X 6.9 N/A -
9/6/2018 B-91 6 X 6 N/A -
9/6/2018 B-92 6 X 28.9 N/A - Excavated
9/6/2018 B-93 6 X 1.6 N/A -
9/6/2018 B-94 6 X 0.2 N/A =
9/6/2018 B-95 6 X 1.4 N/A -
9/6/2018 B-96 6 X 7.6 N/A -
9/6/2018 B-96-1 6 8082 FD X 3.8 N/A -
9/6/2018 B-96 MS/MSD 6 8082 MS/MSD X - N/A -
9/6/2018 SW-78 6 X N/A 17.9 35.8 |lab sample <10
9/6/2018 SW-79 6 X N/A 12.5 25 get lab sample
9/6/2018 SW-80 6 X X 0.4 21 42
9/6/2018 SW-80 FD 6 9078 FD X 30.1 60.2
9/6/2018 SW-81 6 X N/A 12.8 25.6 lab sample
9/6/2018 SW-82 6 X N/A 29.9 59.8 [lab sample <10
9/6/2018 SW-83 6 X N/A 11 22
9/6/2018 SW-84 6 X N/A 16.6 33.2 |lab sample <10
9/6/2018 SW-85 6 X X 12_3 42.6 85.2
9/6/2018 SW-86 6 X N/A 4.88 9.76
9/6/2018 SW-87 6 X N/A 57.2 114.4 lab
9/6/2018 SW-88 6 X N/A 11.1 22.2
9/6/2018 SW-89 6 X N/A 39.8 79.6 FnLlab sample
9/6/2018 SW-90 6 X X 3.5 24.4 48.8
9/6/2018 SW-91 6 X N/A 44.5 89 lab
9/6/2018 SW-92 6 X N/A 11.6 23.2
9/6/2018 SW-93 6 X N/A 26.5 53 lab
9/6/2018 SW-94 6 X N/A 39 78 lab sample <25
9/6/2018 SW-95 6 X X 0.5 34.4 68.8
9/6/2018 SW-96 6 X N/A 21 42 lab sample <10
9/6/2018 SW-97 6 X N/A 16.4 32.8 lab sample <10
9/6/2018 B-790 3 X X 5.4 13.4 26.8
9/6/2018 B-791 3 X N/A 4.25 8.5
9/6/2018 B-792 3 X N/A 10.5 21
9/6/2018 B-793 3 X N/A 14.5 29 Excavated
9/6/2018 SW-544 3 X N/A 2.18 4.36
9/6/2018 SW-545 3 X X p o { 2.9 5.8
9/6/2018 SW-546 3 X N/A 17 34 Excavated
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 12 of 27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method — Result —
PCBs PCBs Adjusted
Date Sampling Location/ID Depth PCBs PCBs ”

Collected Number () Special Designation (IOSZA)I (9078) (BOBZA)/ 3540C (9078) :;Z) Sample Notes
9/6/2018 SW-547 3 X N/A 37.5 75 Excavated
9/6/2018 SW-548 3 X N/A 9.63 19.26
9/6/2018 SW-549 3 X N/A 5.02 10.04
9/6/2018 SW-550 3 X X 0.7 6.99 13.98
9/6/2018 SW-551 3 X N/A 9.92 19.84
9/7/2018 B-609 3 X N/A 1.53 3.06
9/7/2018 B-610 3 X X 4.5 4.34 8.68
9/7/2018 B-610 FD 3 9078 FD X N/A 2.13 4.26
9/7/2018 B-611 3 X N/A 7.77 15.54
9/7/2018 B-612 3 X N/A 12.3 24.6
9/7/2018 SW-397 0-3 X N/A 1.61 3.22
9/7/2018 SW-398 0-3 X X 0.5 0 0
9/7/2018 SW-398 FD 0-3 9078 FD X N/A 3.52 7.04
9/7/2018 SW-399 0-3 X N/A 0 0
9/7/2018 SW-400 0-3 X N/A 30.6 61.2 |LAB SAMPLE <25
9/7/2018 SW-401 0-3 X N/A 75.5 151  |LAB SAMPLE <10
9/7/2018 SW-402 0-3 X N/A 6.89 13.78
9/7/2018 SW-403 0-3 X X 2.7 5.12 10.24
9/7/2018 SW-404 0-3 X N/A 2.44 4.88
9/7/2018 B-617 3 X N/A 3.19 6.38
9/7/2018 B-618 3 X N/A 18.7 37.4 LAB SAMPLE <10
9/7/2018 B-619 3 X N/A 32.7 65.4 LAB SAMPLE <10
9/7/2018 B-620 3 X X 0.9 24.6 49.2
9/7/2018 B-620 FD 3 9078 FD X N/A 5.18 10.36
9/7/2018 SW-413 0-3 X X 0.7 19.9 39.8
9/7/2018 SW-414 3 X N/A 24.9 49.8 Excavated
9/7/2018 SW-415 3 X N/A 91.4 182.8 Excavated
9/7/2018 SW-416 3 X N/A 32.3 64.6 Excavated
9/7/2018 SW-417 3 X N/A 44.3 88.6 Excavated
9/7/2018 SW-418 0-3 X X 1.9 62.2 124.4
9/7/2018 SW-418 FD 3 9078 FD X N/A 63.1 126.2
9/7/2018 SW-419 3 X N/A 36.3 72.6 Excavated
9/7/2018 SW-420 3 X N/A 40.7 81.4 Excavated
9/7/2018 B-794 6 X 16.3 N/A = re-dig
9/7/2018 B-795 6 X 2.2 N/A - re-dig
9/7/2018 B-796 6 X 0.4 N/A -

9/7/2018 - B-797 6 X 1.5 N/A - re-di
9/7/2018 B-798 6 X N/A -

9/7/2018 5;79_9 6 X 0.8 N/A -

9/7/2018 B-800 6 X 0.6 N/A -

9/7/2018 B-801 6 X 0.7 N/A -

9/7/2018 B-802 5 X 3.2 N/A -

9/7/2018 B.803 5 X —T -

9/7/2018 B-804 5 X 6.9 N/A -

9/7/2018 B-805 6 X 0.4 N/A -

9/7/2018 B-806 6 X 1.4 N/A - re-dig
9/7/2018 B-807 6 X 2.5 N/A - re-dig
9/7/2018 B-808 5 X 9.7 N/A -

9/7/2018 B-809 5 X N/A

9/7/2018 B-810 5 X N/A

9/7/2018 B-}_ll 5 X N/A

9/7/2018 B-811-1 5 8082 FD X N/A

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method N Result
PCBs PCBs Adjusted

oD Sampiing Location/ 1D "("‘t’;" Specil Designation  |(80824/ (::::) (8082A/3540C PCBs* | Sample Notes
9/7/2018 B-812 6 X -

9/7/2018 B-813 6 X - re-dig
9/7/2018 B-814 5 X 9.6 N/A -

9/7/2018 B-815 5 X N/A -

9/7/2018 B-816 5 X 3.4 N/A -

9/7/2018 B-816-1 5 8082 FD X 3.6 N/A -

9/7/2018 B-816 MS/MSD 5 8082 MS/MSD X - N/A -

9/7/2018 B-817 5 X 24.9 N/A -

9/7/2018 B-818 5 X 7.5 N/A -

9/7/2018 B-819 5 X 12.5 N/A -

9/7/2018 B-820 5 X N/A -

9/7/2018 B-821 L] X 2.6 N/A -

9/10/2018 SW-552 0-4 X N/A -

9/10/2018 SW-553 0-4 X N/A -

9/10/2018 SW-554 0-4 X N/A -

9/10/2018 SW-555 0-4 X 14 N/A -

9/10/2018 SW-556 0-4 X 28 N/A - re-di
9/10/2018 SW-557 0-4 X 9.6 N/A -

9/10/2018 SW-558 0-4 X 0.09 N/A -

9/10/2018 SW-559 0-4 X 0.4 N/A -

9/10/2018 SW-560 0-4 X 9.2 N/A -

9/10/2018 SW-561 0-4 X 11.5 N/A -

9/10/2018 SW-562 0-4 X 0.5 N/A -

9/10/2018 SW-563 0-4 X 0.06 N/A -

9/10/2018 SW-564 0-4 X ND (0.05 N/A -

9/10/2018 SW-565 56 X vA | - [
9/10/2018 SW-566 0-4 X ND (0.05) N/A -

9/10/2018 SW-567 5-6 X 0.2 N/A -

9/10/2018 SW-568 0-4 X 0.07 N/A -

9/10/2018 SW-569 5-6 X 12.8 N/A - re-dig
9/10/2018 SW-570 0-4 X 1.3 N/A - re-dig
9/10/2018 SW-571 5-6 X 0.3 N/A -

9/10/2018 | SW-572 0-4 X 0.8 N/A -

9/10/2018 SW-573 5-6 X 0.9 N/A -

9/10/2018 . SW-574 0-4 X 2.6 N/A - re-dig
9/10/2018 SW-575 5-6 X 0.5 N/A -

9/10/2018 | SW-576 0-4 X 0.08 N/A -

9/10/2018 SW-577 5-6 X 0.1 N/A -

9/10/2018 SW-578 0-4 X 24.9 N/A - re-dig
9/10/2018 SW-579 56 X 1 N/A - re-dig
9/10/2018 SW-580 0-4 X 5 N/A - re-dig
9/10/2018 SW-581 6 X DNS N/A -

9/10/2018 SW-582 6 X 11.3 N/A -

9/10/2018 SW-583 6 X 39.8 N/A - re-dig

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, RI
An_il_yLﬁcaI Method = Result _
PCBs PCBs usted
R Depth | o ecial Designation | (8082a/ | PCBS | (s082a/3540c| PCBS e Sample Notes
umber () (9078) (9078)
35400) ) (9078)
9/10/2018 SW-584 0-4 X 0.3 N/A -
9/10/2018 SW-585 5-6 X 0.4 N/A -
9/10/2018 SW-683 0-4 X 16.9 N/A - re-dig
9/10/2018 SW-683-1 0-4 8082 FD X 15.9 N/A - re-dig
9/10/2018 SW-683 MS/MSD 0-4 8082 MS/MSD X - N/A -
9/10/2018 SW-684 5-6 X 1.1 N/A - re-dig
9/10/2018 SW-690 2 X N/A 3.3 6.6
9/10/2018 SW-691-A 0-2 X X 18.2 33.3 66.6
9/10/2018 SW-692 2 X N/A 24.4 48.8 |LAB SAMPLE <10
9/10/2018 B-867-A 2 X X 6.5 8.06 16.12
9/10/2018 B-875-A 2 X N/A 0 0
9/10/2018 B-790-A 4 X N/A 5.84 11.68
9/10/2018 B-793-A 4 X N/A 5.64 11.28
9/10/2018 SW-546-A 3 X N/A 0 0
9/10/2018 SW-547-A 3 X X 1.1 0.11 0.22
9/10/2018 SW-529-A 3 X N/A 72.7 145.4 Excavated
9/11/2018 B-748-A S X 0.7 N/A -
9/11/2018 B-749-A 5 X 0.1 N/A -
9/11/2018 B-750-A 5 X 0.2 N/A -
9/11/2018 B-751-A 5 X 0.5 N/A -
9/11/2018 B-753-A 5 X 0.1 N/A -
9/11/2018 B-755-A 5 X 5.3 N/A - Excavated
9/11/2018 B-758-A 5 X ND (0.06) N/A -
9/11/2018 B-762-A 5 X ND (0.06) N/A -
9/11/2018 B-763-A 5 X ND (0.06) N/A -
9/11/2018 SW-504-A 4 X 1_.; N/A - Excavated
9/11/2018 SW-506-A 4 X 4.3 N/A - Excavated
9/11/2018 SW-507-A 4 X 2.4 N/A - Excavated
9/11/2018 SW-508-A 4 X 3.5 N/A - Excavated
9/11/2018 B-457-A 3 X X 1.1 9.09 18.18
9/11/2018 B-462-A 3 X X 1.6 5.95 11.9
9/11/2018 B-463-A 3 X X 3.7 30.7 61.4
9/11/2018 B-464-A 3 X X 0.3 39.6 79.2
9/11/2018 B-472-A 3 X X 0.8 42.2 84.4
9/11/2018 B-473-A 3 X X 0.9 54.7 109.4
9/11/2018 B-478-A 3 X X 0.3 . 0 0
9/11/2018 B-479-A 3 X X 0.3 0 0
9/11/2018 SW-641-A 0-2 X X 5.4 5.66 11.32
9/11/2018 SW-642-A 0-2 X X 13.3 16.4 32.8
9/11/2018 SW-644-A 0-3 X X 11.5 24 48
9/11/2018 SW-664-A 0-3 X 7.4 N/A -
9/11/2018 SW-665-A 0-3 X 17.2 N/A -
9/11/2018 SW-669-A 0-3 X 12 N/A -
9/11/2018 SW-389-A 0-3 X X 25.8 26 52 Excavated
9/11/2018 SW-390-A 0-3 X X 16.4 24.2 48.4
9/11/2018 B-851-A 4 X X ND (0.06) 0 0
9/11/2018 B-858-A 4 X X 0.4 0 0
9/12/2018 B-559-A = X 58.5 N/A - Excavated
9/12/2018 B-631-A 4 X 19.2 N/A -
9/12/2018 B-629-A 4 X 32.1 N/A - Excavated
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Anall_yﬁal Method o Result -
PCBs PCBs Adjusted

Gt | (R DE’:;" Special Designation | (80824/ (g::) (80824/3540¢ (::;’:) peps* | Sample Notes

O/12/2018
9/13/2018 SW-387-A 0-3 X X 5.9 18.7 37.4
9/12/2018 SW-386-A 0-3 X N/A 0 0
9/12/2018 SW-421-A 0-4 X N/A 10.2 20.4
9/12/2018 SW-422-A 0-3 X N/A 0.74 1.48
9/12/2018 SW-425-A 0-3 X N/A 0 0
9/12/2018 SW-427-A 0-3 X N/A 6.4 12.8

T97IZ 2018
9/13/2018 SW-429-A 0-4 X X 0.1 18.1 36.2
9/12/2018 SW-430-A 0-4 X X 2.8 25.4 50.8
9/12/2018 B-621-A “ X X 0.2 0.18 0.36
9/12/2018 B-622-A 4 X X 0.1 0 0
9/12/2018 SW-377-A 0-3 X X 2.4 1.11 2.22
9/12/2018 SW-380-A 0-3 X X 2.5 0 0
9/12/2018 B-601-A 4 X N/A 0.4 0.8
9/12/2018 SW-357-A 3-7 X 5 N/A -
9/12/2018 SW-358-A 0-3 X 2.7 N/A -
9/12/2018 SW-359-A 3-7 X 6.8 N/A -
9/12/2018 SW-360-A 0-3 X 5.8 N/A -
9/12/2018 B-535-A 8 X 28.3 N/A - Excavated
9/12/2018 B-523-A 8 X 7.7 N/A -
9/13/2018 B-442-A 8 X 0.3 N/A -
9/13/2018 B-439-A 8 X 0.7 N/A -
9/13/2018 B-177-A 3 X N/A 0 0
9/13/2018 B-178-A 3 X N/A 0 0
9/13/2018 B-179-A 3 X N/A 10.1 20.2
9/13/2018 B-180-A 3 X N/A 5.3 10.6
9/13/2018 B-181-A 3 X X ND (0.06) 0 0
9/13/2018 B-181-A-1 3 8082 FD X ND (0.06) N/A -
9/13/2018 B-181-A MS/MSD 3 8082 MS/MSD X N/A -
9/13/2018 B-181-A FD 3 9078 FD X N/A 0 0
9/13/2018 B-182-A 3 X N/A 5.53 11.06
9/13/2018 B-183-A 3 X N/A 4.06 8.12
9/13/2018 B-88-A 7 X 36.9 N/A - Excavated
9/13/2018 B-92-A 7 X 8.5 N/A -
9/13/2018 B-184-A 3 X N/A 2.1 4.2
9/13/2018 B-187-A 3 X N/A 0 0
9/13/2018 SW-98-A 0-2 X X 13.2 20.9 41.8
9/13/2018 SW-100-A 0-2 X X 14 37.6 75.2
9/13/2018 SW-692-A 0-2 X 737 N/A -
9/13/2018 SW-602-A 0-4 X X 17.6 19 38
9/13/2018 SW-618-A 0-4 X N/A 3.7 7.4
9/13/2018 SW-400-A 0-3 X 12.1 N/A -
9/13/2018 SW-401-A 0-3 X 0.2 N/A -
9/17/2018 B-634 3 X 19.1 N/A -
9/17/2018 SW-441 0-3 X 1.6 N/A -
9/17/2018 B-618 3 X 0.6 N/A -
9/17/2018 B-618-1 3 8082 FD X 0.6 N/A -
9/17/2018 B-618 MS/MSD 3 8082 MS/MSD X N/A -
9/17/2018 B-619 3 X 2.3 N/A -
9/17/2018 SW-414 0-3 X 1.9 N/A -
9/17/2018 SW-415 0-3 X 1.6 N/A -
9/17/2018 SW-416 0-3 X 6 N/A -
9/17/2018 SW-417 0-3 X 1.9 N/A -

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 16 of 27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method — Resurt
PCBs PCBs Adjusted
c:m s"’“"’"m:’;ﬁml D °(‘f't’;” Special Designation | (8082A/ (::::) (8082A/3540C (::::) PCBs* | Sample Notes
o 35400 ) (2078)
9/17/2018 SW-419 0-3 X 0.9 N/A ”
9/17/2018 SW-420 03 X 0.5 N/A .
9/17/2018 SW-529A 03 X 26.7 N/A Excavated
9/18/2018 SW-534A 03 X NA 108 | 216
9/18/2018 SW-535A 03 X X 6 615 123
9/18/2018 SW-536-A 03 X X 29.7 26 | 852 Excavated
9/18/2018 SW-541A 03 X X 113 43 | 286
9/18/2018 SW-542-A 03 X X 27 B9 | 278
9/18/2018 SW-543-A 02 X X 0.3 34 | 268
9/18/2018 B772A 3 X 0 0
9/18/2018 B773A 3 X /A 277 | 554
9/18/2018 B774A 3 X N/A 231 | 462
9/18/2018 B776A 3 X X 56 125 3
9/18/2018 B777A 3 X N/A 013 | 026
9/18/2018 B777-A FD 3 9078 FD X N/A 0 0
9/18/2018 B776A 3 X N/A 0 0
9/18/2018 B779A 3 X N/A 0 0
9/18/2018 B-779A FD 3 3078 FD X N/A 0 0
9/18/2018 B-781-A 3 X N/A 044 | 088
9/18/2018 B-782-A 3 X N/A 9.65 193
9/18/2018 B784A 3 X NA 123 | 246
9/18/2018 B786.A 3 X N/A 018 | 036
9/18/2018 SW-520-A 03 X 1.9 N/A . Excavated
9/18/2018 SW-521A 03 X 1 NA 5 Excavated
9/18/2018 SW-522-A 03 X 05 N/A :
9/18/2018 B-789-A 2 X X a7 7.35 47
9/18/2018 SW-a12A 03 X A 236 | 872
9/18/2018 B637 1 X X 7.7 551 | 1102 Excavated
9/18/2018 B638 1 X X 72 61 | 322
9/18/2018 B639 1 X /A 961 | 19.22
9/18/2018 B-640 1 X N/A 112 | 224
9/18/2018 B-903 3 X X 3 32 | 264
9/18/2018 B-904 3 X NA 213 | 426
9/18/2018 B-905 3 X X 23 318 | 636
9/18/2018 B-906 3 X NIA 657 | 13.14
9/18/2018 B-906 FD 3 9078 FD X N/A 4% | 9.9
9/18/2018 SW-693 03 X X 19.2 782 | 1564 Excavated
9/18/2018 SW-693-1 03 8082 FD X 26.1 NIA . Excavated
9/18/2018 SW-693 MS/MSD 03 8082 MS/MSD X : N/A -
9/18/2018 SW-694 03 X X 78 774 | 1548
9/18/2018 SW-695 03 X X 10.2 B9 | 778
9/18/2018 SW-6% 03 X X 10.5 539 | 1078
9/18/2018 SW-697 03 X X 113 53.5 107
9/18/2018 SW-698 03 X X 1.2 22 | 444
9/18/2018 SW-699 03 X X 10.5 344 | 688
9/18/2018 SW-700 03 X X 5.1 36 72
9/18/2018 SW-700 FD 03 %078 FD X NA 308 | 616
9/18/2018 B-450 1 X X 6.2 20 %0
9/18/2018 B-451 1 X X 195 75 150
9/18/2018 B452 1 X X 17 638 | 1276
9/18/2018 B-453 1 X X 10.2 196 | 392
9/18/2018 B.453 FD 1 %078 FD X N/A 283 | 96

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 17 of 27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method _ Result .
PCBs PCBs Adjusted
e - oro D::;" Special Designation | (80824 (:g;’:) (s082/3540C (;g;':) peas: | Sample Notes
9/19/2018 B-328 6 X 0.07 N/A
9/19/2018 B-329 6 X 0.09 N/A
9/19/2018 B-330 6 X 0.9 N/A
9/19/2018 B-331 6 X 16.6 N/A re-dig
9/19/2018 B-332 6 X 11.8 N/A re-dig
9/19/2018 B-333 6 X 7.9 N/A re-dig
9/19/2018 B-334 6 X DNS (Debris) N/A
9/19/2018 B-335 6 X 0.6 N/A
9/19/2018 B-336 6 X 0.2 N/A
9/19/2018 B-339 6 X 6.8 N/A re-dig
9/19/2018 B-340 6 X 9.4 N/A re-dig
9/19/2018 B-341 6 X ND (0.06) N/A
9/19/2018 B-342 6 X 0.2 N/A
9/19/2018 B-342-1 6 X 0.2 N/A
9/19/2018 B-343 6 X 0.4 N/A
9/19/2018 B-344 6 X 7.8 N/A re-dig
9/19/2018 B-345 6 X 0.2 N/A
9/19/2018 B-346 6 X 4.2 N/A re-dig
9/19/2018 B-347 6 X 6 N/A re-dig
9/19/2018 B-352 6 X ND (0.06) N/A
9/19/2018 B-353 6 X 0.7 N/A
9/19/2018 B-354 6 X 0.9 N/A
9/19/2018 B-355 6 X 0.3 N/A
9/19/2018 B-359 6 concrete X not collected N/A
9/19/2018 B-364 6 X 0.5 N/A
9/19/2018 B-365 6 X 0.6 N/A
9/19/2018 B-366 6 X 4.6 N/A
9/19/2018 B-367 6 X 13 N/A re-dig
9/19/2018 B-368 6 X 6.2 N/A re-dig
9/19/2018 B-369 6 X 28.4 N/A re-dig
9/19/2018 B-370 6 X 32.6 N/A re-dig
9/19/2018 B-372 1 X 0.5 N/A
9/19/2018 B-372-1 1 X 0.6 N/A
9/19/2018 B-372 1 8082 MS/MSD X N/A
9/19/2018 B-368N 6 X 33 N/A re-dig
9/19/2018 B-375 6 X 1 N/A re-dig
9/19/2018 B-376 6 X 0.3 N/A
9/19/2018 | B-377 6 X 0.4 N/A
9/19/2018 B-378 6 X 4.1 N/A re-dig
9/19/2018 | B-379 6 X 23 N/A re-dig
9/19/2018 B-380 6 X 25 N/A re-dig
9/19/2018 B-381 6 X 22.8 N/A re-dig
9/19/2018 B-383 1 X 0.7 N/A
9/19/2018 B-383-1 1 X 0.9 N/A
9/19/2018 B-383 1 8082 MS/MSD X N/A
9/19/2018 B-386 6 X 0.2 N/A
9/19/2018 | B-387 6 X 0.6 N/A
9/19/2018 B-388 6 X 6.2 N/A re-dig
9/19/2018 B-389 6 X 8.7 N/A re-dig
9/19/2018 B-390 6 X 10.2 N/A re-dig
9/19/2018 | B-391 6 X 12.7 N/A re-dig
9/19/2018 B-393 1 X 0.2 N/A
9/19/2018 B-393-1 1 X 0.2 N/A
9/19/2018 B-393 1 8082 MS/MSD X N/A
9/19/2018 _B-397 6 X 0.6 N/A
9/19/2018 B-398 6 X 4.6 N/A re-dig
9/19/2018 B-399 6 X 74 N/A re-dig
9/19/2018 B-400 6 X 11.6 N/A re-dig
9/19/2018 B-401 6 X 10.3 N/A re-dig
9/19/2018 B-408 6 X 13.7 N/A re-dig
9/19/2018 B-409 6 X 9 N/A re-dig
9/19/2018 B-410_ 6 X 10.3 N/A re-dig
9/19/2018 B-411 6 X 8.2 N/A re-dig
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 18 of 27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Aﬁyﬁcal Method _ Result
ol R -t D(e,‘t’;" Special Designation | (8082A/ (;.F?:) (8082A/3540C (:g;’;) PCBs* | Sample Notes
35400) ) (3078)
9/20/2018 SW-389-B 0-3 X X 26 35.3 70.6
9/20/2018 B-559-B 6 X X 63.6 79.4 158.8 re-dig
9/20/2018 B-629-B 6 X X 8.5 26.8 53.6
9/20/2018 SW-356-A 2-6 X 19.7 N/A -
9/20/2018 SW-508-B 0-5 X ND (0.06) N/A -
9/20/2018 SW-507-B 0-5 X 1 N/A - re-dig
9/20/2018 SW-506-B 0-4 X 0.2 N/A -
9/20/2018 SW-505-A 0-5 X 8.1 N/A - re-dig
9/20/2018 SW-82-A 4-6 X 0.4 N/A -
9/20/2018 SW-78-A 4-6 X 0.2 N/A -
9/20/2018 SW-97-A 2-6 X 0.6 N/A -
9/20/2018 SW-96-A 2-6 X 5.3 N/A -
9/20/2018 SW-94-A 2-6 X 15.1 N/A -
9/20/2018 B-755-B 7 X 0.2 N/A -
9/20/2018 SW-502-A 0-4 X 1.4 N/A -
9/20/2018 SW-503-A 0-5 X 0.1 N/A -
9/20/2018 B-535-B 10 X 0.6 N/A -
9/20/2018 SW-504-B 0-5 X 13 N/A - re-dig
9/20/2018 SW-84-A 4-6 X 0.8 N/A -
9/20/2018 B-88-B 9 X 28.8 N/A o re-dig |
9/20/2018 SW-135-A 3-7 X 19.4 N/A -
9/20/2018 SW-134-A 3-7 X 18.5 N/A -
9/21/2018 B-413-C X 0.8
9/21/2018 B-732 4 X 2.5 N/A -
9/21/2018 B-733 4 X 11.3 N/A -
9/21/2018 B-734 4 X 1.7 N/A -
9/21/2018 B-735 4 X 0.4 N/A -
9/21/2018 B-735-1 4 X 0.5 N/A -
9/21/2018 B-735 MS/MSD 4 8082 MS/MSD X N/A -
9/21/2018 B-737 4 X 0.5 N/A -
9/21/2018 B-736 4 X i1 N/A -
9/21/2018 B-739 4 X 0.8 N/A =
9/21/2018 B-740 4 X 0.8 N/A -
9/21/2018 B-741 4 X 15:2 N/A -
9/21/2018 B-742 4 X 0.2 N/A -
9/21/2018 B-743 4 X 0.8 N/A -
9/21/2018 B-744 4 X 1:1 N/A -
9/21/2018 B-745 4 X ND (0.06) N/A -
9/21/2018 B-746 4 X 0.08 N/A -
9/21/2018 B-747 4 X ND (0.06) N/A -
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 190f 27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Anal_ytkal Method _ Result N
PCBs PCBs Adjusted
O e oo "("’"R) ' | Special Designation | (80824/ (;:;’:) (8082A/3540C (::;:) PCBs* | Sample Notes
35400) ) (9078)
9/24/2018 B-458 2 X X 20.4 53.4 106.8
9/24/2018 B-459 2 X X 113 92.4 184.8 Excavated
9/24/2018 B-460 2 X X 141 70 140 Excavated
9/24/2018 B-461 2 X X 57.8 68.7 137.4 Excavated
9/24/2018 B-466 2 DNS N/A -
9/24/2018 B-467 2 X 8.49 16.98
9/24/2018 B-468 2 X X 1.6 27.3 54.6
9/24/2018 B-469 2 X 0.95 1.9
9/24/2018 B-474 2 X 4.97 9.94
9/24/2018 B-474 FD 2 X 4.51
9/24/2018 B-475 2 X 2.45 4.9
9/24/2018 B-476 £ X X 1.3 49.4 98.8
9/24/2018 B-476-1 2 X X 13
9/24/2018 B-477 2 X X 6.7 28.4 56.8
9/24/2018 B-482 2 X 0 0
9/24/2018 B-483 2 X 0 0
9/24/2018 B-484 2 X X 0.6 25.3 50.6
9/24/2018 B-485 2 X 4.42 8.84
9/24/2018 B-486 2 X X 6.5 12.6 25.2
9/24/2018 B-487 2 X 1.8 3.6
9/24/2018 B-488 2 X 0 0
9/24/2018 B-489 2 X 3.6 7.2
9/24/2018 B-490 p ] X 1.42 2.84
9/24/2018 B-491 2 X X 3.2 14 28
9/24/2018 B-492 2 X X 1.7 18.3 36.6
9/24/2018 B-493 2 X X 3.2 13.4 26.8
9/24/2018 B-494 2 X 1.16 2.32
9/24/2018 B-495 2 X X 5.1 16.4 32.8
9/24/2018 B-496 2 X 1.07 2.14
9/24/2018 B-497 2 X 9.99 19.98
9/24/2018 B-498 2 X 0.06 0.12
9/24/2018 B-499 2 X 8.5 17
9/24/2018 B-500 2 X 6.42 12.84
9/24/2018 B-501 2 X 3.42 6.84
9/24/2018 B-502 2 X 3.02 6.04
9/24/2018 B-503 2 X 6.34 12.68
9/24/2018 B-504 2 X 1.34 2.68
9/24/2018 B-505 2 X 0.6 12
9/24/2018 B-506 2 X X 0.6 12.3 24.6
9/24/2018 B-507 2 X 0 0
9/24/2018 B-508 2 X X 17.5 29.9 59.8
9/24/2018 B-509 2 X X 45 32.3 64.6
9/24/2018 B-510 2 X 0 0
9/24/2018 B-511 2 X X 4.8 8.17 16.34
9/24/2018 B-512 2 X 5.04 10.08
9/24/2018 B-513 2 X 4.04 8.08
9/24/2018 B-514 2 X 8.18 16.36
9/24/2018 B-515 2 X 0 0
9/24/2018 B-516 2 X X 6.5 12.3 24.6
9/24/2018 B-517 2 X X 7.5 25.8 51.6
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 20 of 27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Analytical Method _ Result
PCBs PCBs Adjusted
Al | e Da':;" Special Designation | (8082A/ (;:;’:) (8082A/3540C (:.F;’:) PCBs* | Sample Notes
3540C) ) (9078)
9/24/2018 SW-645 0-2 X X 12.7 23.6 47.2
9/24/2018 SW-646 0-2 DNS N/A -
9/24/2018 SW-647 0-2 DNS N/A -
9/24/2018 SW-648 0-2 X X 37.8 118 236 Excavated
9/24/2018 SW-649 0-2 X X 4.5 221 44.2
9/24/2018 SW-649-1 0-2 X 4.4 N/A -
9/24/2018 SW-649 MS/MSD 0-2 X - N/A -
9/24/2018 SW-650 0-2 X X 4.3 18.7 37.4
9/24/2018 SW-651 0-2 X X 11.8 27.4 54.8
9/24/2018 SW-652 0-2 X X 4.8 34.5 69
9/24/2018 SW-653 0-2 X X 11.9 28.7 57.4
9/24/2018 SW-653 FD 0-2 9078 FD X N/A 45.7 91.4
9/24/2018 SW-654 0-2 X X 5.2 19.4 38.8
9/24/2018 SW-655 0-2 X 5.62 11.24
9/24/2018 SW-656 0-2 X X 13.8 20 40
9/24/2018 SW-657 0-2 X 2.75 5.5
9/24/2018 SW-658 0-2 X 1.71 3.42
9/24/2018 SW-659 0-2 X 4.43 8.86
9/24/2018 SW-660 0-2 X 1 2
9/24/2018 SW-661 0-2 X 8.78 17.56
9/24/2018 SW-662 0-2 X 9.37 18.74
9/24/2018 SW-493 0-4 X 4.6 N/A - re-dig
9/24/2018 SW-493-1 0-4 8082 FD X 20.7 N/A - re-dig
9/24/2018 SW-494 0-4 X 27.4 N/A - re-dig
9/24/2018 SW-495 0-4 X 1.6 N/A - re-dig
9/24/2018 SW-509 0-4 X 0.1 N/A -
9/24/2018 SW-510 0-4 X x N/A - re-dig
9/24/2018 SW-511 0-4 X 0.3 N/A -
9/24/2018 SW-512 0-4 X 11 N/A - re-dig
9/24/2018 SW-513 0-4 X 0.4 N/A -
9/24/2018 SW-514 0-4 X 6.1 N/A - re-dig
9/24/2018 SW-515 0-4 X pending N/A - recollect
9/24/2018 SW-701 0-4 X 3.9 N/A - re-dig
9/24/2018 SW-701 MS/MSD 0-4 8082 MS/MSD X - N/A -
9/25/2018 B-414 1 X X 27.9 15.9 31.8 re-dig
9/25/2018 B-414 FD 1 9078 FD X N/A 14.9 29.8
9/25/2018 B-415 1 X X 19.7 13.4 26.8
9/25/2018 B-416 1 X 5.26 10.52
9/25/2018 B-417 | X X 2.0 21.6 43.2
9/25/2018 B-418 1 X X 1.1 18.6 37.2
9/25/2018 B-419 1 X 3.21 6.42
9/25/2018 B-420 1 X X 1.0 0.17 0.34
9/25/2018 B-420-1 1 8082 FD X 0.46
9/25/2018 B-420 MS/MSD 1 8082 MS/MSD X -
9/25/2018 B-421 1 X X 1.3 2.7 55.4
9/25/2018 B-422 1 X 9.54 19.08
9/25/2018 B-423 1 X 0 0
9/25/2018 B-424 1 X 3.8 7.6
9/25/2018 B-425 8 X X 2.2 8.44 16.88
9/25/2018 B-426 1 X X 1.6 17.3 34.6
9/25/2018 B-427 1 X 1.1 2.2
9/25/2018 B-428 1 X 0 0
9/25/2018 B-429 1 X 0.59 1.18
9/25/2018 B-430 1 X X 1.0 7.27 14.54
9/25/2018 B-431 1 X 0 0
9/25/2018 B-432 1 X 0.99 1.98
9/25/2018 B-433 1 X 3.32 6.64
9/25/2018 B-637-A 2 X 2.99 5.98
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 210f27 10/17/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method Result
PCBs PCBs Adjusted
e s g D::;" Special Designation | (8082A/ (::;:) (8082A/3540C (::;’:) PCBs* | Sample Notes
3540C) ) {9078)
9/25/2018 SW-529-B 03 X 0 0
9/25/2018 SW-536-B 0-4 X 1.5 0 0
9/25/2018 SW-693-A 03 X X 25.6 125 25 Excavated
9/25/2018 SW-520-B 03 X 0.06 N/A -
9/25/2018 SW-521-B 03 X 0.1 N/A 5
9/27/2018 B-161 2 X 5.74 11.48
9/27/2018 B-162 2 X 1.38 2.76
9/27/2018 B-163 2 X 4.89 9.78
9/27/2018 B-164 2 X 8.19 16.38
9/27/2018 B-165 2 X X 115 0 0
9/27/2018 B-166 2 X 6.21 12.42
9/27/2018 B-167 2 X 6.88 13.76
9/27/2018 B-168 2 X X 10.9 218
9/27/2018 B-169 2 X X 13.6 18.9 37.8
9/27/2018 B-170 2 X X 18.9 27.6 55.2
9/27/2018 B-171 2 X X 12.8 14.3 28.6
9/27/2018 B-172 2 X 5.32 10.64
9/27/2018 B-173 2 X X 13.2 22.5 45
9/27/2018 B-174 2 X X 18.4 317 63.4
9/27/2018 B-175 2 X X 8.3 67.3 134.6
9/27/2018 B-176 2 X X 3.4 14.1 282
9/27/2018 SW-142 0-2 X 4.98 9.96
9/27/2018 SW-143 0-2 X 4.6 9.2
9/27/2018 SW-144 02 X 4.33 8.66
9/27/2018 SW-145 02 X X 3.2 6.01 12.02
9/27/2018 SW-146 02 concrete X 0.3 N/A .
9/27/2018 SW-147 02 concrete X ND (0.2) N/A -
9/27/2018 SW-148 02 concrete X ND (0.2) N/A :
9/27/2018 SW-149 0-2 concrete X ND (0.2) N/A :
9/27/2018 SW-150 0-2 X X 7.7 1.1 2.2
9/27/2018 SW-151 02 X 10.8 216
9/27/2018 SW-152 0-2 X X 2.7 23.7 47.4
9/27/2018 SW-153 0-2 X 5.97 11.94
9/27/2018 B-466 2 concrete X w/A -
9/27/2018 B-907 1 X 8.29 16.58
9/27/2018 B-908 1 X 3.73 7.46
9/27/2018 B-909 1 X 0.74 1.48
9/27/2018 B-910 1 X X 1.8 3.85 7.7
9/27/2018 B-919 1 X 3.97 7.94
9/27/2018 B-920 1 X X 0.6 1.9 3.8
9/27/2018 B-921 1 X 3.47 6.94
$/27/2018 B-922 1 X 0.92 1.84
10/1/2018 | B-89% 04 X 0.2 fail for PAHs
10/1/2018 | B-897 0-4 X 0.3 fail for PAHs
10/1/2018 B-898 0-2 X 0.4 fail for PAHs
10/1/2018 B-898 0-4 X 0.6
10/2/2018 B-459-A 4 X X 294
10/2/2018 B-460-A 4 X X 256
10/2/2018 B-461-A 4 X 6.74 13.48
10/2/2018 SW-648-A 0-4 X X 6.2 183 36.6
10/2/2018 B-559-C 6.5 X X 36.9 50.8 119.6 re-dig
10/2/2018 SW-714 0-4 X X 126 34.8 69.6
10/2/2018 SW-715 0-4 X X 24.1 34.8 69.6
10/2/2018 SW-64 46 X 30.1 N/A i re-dig
10/2/2018 SW-65 46 X 10.3 N/A -
10/2/2018 SW-66 0-4 X X 3.0 24.4 48.8
10/2/2018 SW-67 46 X 1.7 N/A .
10/2/2018 SW-68 0-4 X X 6.6 34.7 69.4
10/2/2018 SW-69 46 X 8.9 N/A :
10/2/2018 SW-70 04 X X 11.8 413 82.6
10/2/2018 SW-71 46 X 22.6 N/A .
10/2/2018 SW-72 0-4 X X 13.7 31.8 63.6
10/2/2018 SW-72 46 X 6 N/A :
10/2/2018 SW-74 04 X X 16.8 3.8 63.6

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.

Blue shaded IDs from the Floodway. 22 0f 27 10/17/2018




Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytiml Method _ Result _
PCBs ; PCBs Adjusted
e ||, IR °(°:;" Special Designation | (8082A/ (::;’:) (80824/3540c| oT70 | PCBs* | Sample Notes
3540C) ) (9078)
10/2/2018 SW-75 4-6 X 28 N/A - Excavated
10/2/2018 SW-76 0-4 X X 23.7 38 76
10/2/2018 SW-77 4-6 X 55.9 N/A - Excavated
10/2/2018 B-77 6 X 7 N/A -
10/2/2018 B-78 6 X 5.9 N/A
10/2/2018 B-79 6 X 4.5 N/A
10/2/2018 B-80 6 X 0.6 N/A -
10/2/2018 B-113 3 X X 29 14.1 28.2 Excavated
10/2/2018 B-114 3 X X 9.6 19.2 38.4
10/2/2018 B-115 3 X X 7.0 39.6 79.2
10/2/2018 B-116 3 X X 12.1 57.1 114.2
10/2/2018 B-116-1 s | 8082 FD X 9.5 N/A -
10/2/2018 B-116 MS/MSD 3 8082 MS/MSD X - N/A -
10/2/2018 B-117 3 X X 12.3 62.7 125.4
10/2/2018 B-117-1 ] 8082 FD X 10.5 N/A
10/2/2018 B-117 MS/MSD 3 8082 MS/MSD X - N/A
10/2/2018 B-118 3 X X 115 45 90
10/2/2018 B-119 3 X X 14.7 76.7 153.4
10/2/2018 B-119-1 3 8082 FD X 16 N/A -
10/2/2018 B-119 MS/MSD 3 8082 MS/MSD X - N/A -
10/2/2018 B-120 3 X X 312 40.5 81
10/2/2018 B-120 FD 3 9078 FD X 42 84
10/2/2018 B-121 3 X X 9.5 39.1 78.2
10/2/2018 B-121-1 3 8082 FD X 10.2 N/A -
10/2/2018 B-121 MS/MSD 3 8082 MS/MSD X - N/A -
10/2/2018 B-122 3 X X 11.2 25.2 50.4
10/2/2018 B-123 3 X X 10 41.5 83
10/2/2018 B-124 3 X X 14.6 43.7 87.4
10/2/2018 B-125 3 X X 32.4 37.6 75.2 Excavated
10/2/2018 B-126 3 X X 12.2 17.4 34.8
10/2/2018 B-127 ] X X 6.4 34.6 69.2
10/2/2018 B-128 3 X X 9.4 38.4 76.8
10/2/2018 B-129 3 X X 15 43 86
10/2/2018 B-130 F | X X 6.3 60.7 121.4
10/2/2018 B-131 3 X X 10.2 45.3 90.6
10/2/2018 B-132 3 X X 21.8 58.5 117
10/2/2018 B-133 3 X X 50.4 89.7 179.4 Excavated
10/2/2018 B-134 3 X X 6.9 52.8 105.6
10/2/2018 B-135 3 X X 4.8 49.7 99.4
10/2/2018 B-136 3 X X 10.0 49.6 99.2
10/2/2018 B-136-1 3 8082 FD X 10.0 N/A -
10/2/2018 B-137 3 X X 1.7 37.9 75.8
10/2/2018 B-138 3 X X 2 43.6 87.2
10/2/2018 B-139 3 X X 12.9 4.9 89.8
10/2/2018 B-140 3 X X 32.7 57.2 114.4 Excavated
10/2/2018 B-140 FD 3 9078 FD X 65 130
10/2/2018 B-141 3 X X 21.9 56.9 113.8
10/2/2018 B-141-1 3 8082 FD X 24.3 N/A -
10/2/2018 B-142 3 X X 2.6 42.5 85
10/2/2018 B-143 3 X X 4.2 38.3 76.6
10/2/2018 B-144 3 X X 2.7 40.3 80.6
10/3/2018 SW-110 0-3 X X 2 36.6 73.2
10/3/2018 SW-110 0-3 X X 6.6
10/3/2018 SW-111 0-3 X X 25.4 29.9 59.8 Excavated
10/3/2018 SW-112 0-3 X X 12.5 27.9 55.8
10/3/2018 SW-113 0-3 X X 13.9 37.8 75.6
10/3/2018 SW-114 0-3 X X 4.9 25.7 51.4
10/3/2018 SW-115 0-3 X X 2.4 0.84 1.68
10/3/2018 SW-116 0-3 X 5.87 11.74
10/3/2018 SW-117 0-3 X 3.55 7.1
10/3/2018 SW-118 0-3 X 2.76 5.52
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method s Result
Date Sampling Location/ID PCBs | pegs P pcas |Adiusted

—— i "(‘"t’;" Specil Designation | (80824 | gg7q |(8082A13540C | (o075 pens* | sample Notes
10/3/2018 SW-119 0-3 X 6.89 13.78
10/3/2018 SW-120 0-3 X X 1 18.4 36.8
10/3/2018 SW-120 FD 0-3 9078 FD X 11.6 23.2
10/3/2018 SW-121 0-3 X 9.47 18.94
10/3/2018 SW-122 0-3 X X 5.1 23.4 46.8
10/3/2018 SW-122-1 0-3 8082 FD X 11.7 N/A -
10/3/2018 SW-122 MS/MSD 0-3 8082 MS/MSD X N/A -
10/3/2018 SW-123 0-3 X X 8.5 12.8 25.6
10/3/2018 SW-123-1 0-3 8082 FD X N/A -
10/3/2018 SW-123 MS/MSD 0-3 8082 MS/MSD X N/A -
10/3/2018 SW-124 0-3 X 4.92 9.84
10/3/2018 SW-125 0-3 X X 3.9 4.45 8.9
10/3/2018 SW-126 0-3 X 3.46 6.92
10/3/2018 SwW-127 0-3 X 9.86 19.72
10/3/2018 SW-128 0-3 X X 6.7 26.8 53.6
10/3/2018 SW-129 0-3 X X 18.1 25.8 51.6
10/3/2018 B-923 2 X X 8.3 160 320
10/3/2018 B-924 2 X X 7.6 288 576
10/3/2018 B-925 2 X X 2.6 73.6 147.2
10/3/2018 B-926 2 X 3.45 6.9
10/3/2018 B-927 2 X X 6.5 595 1190
10/3/2018 B-928 2 X X ND (0.05) 3000 6000
10/3/2018 B-929 2 X X 0.9 2037 4074
10/3/2018 B-930 2 X 7.01 14.02
10/3/2018 B-931 2 X X ND (0.06) 58.9 117.8
10/3/2018 B-932 2 X X 4.5 2186 4372
10/3/2018 B-933 2 X X 0.4 19.9 39.8
10/3/2018 B-934 2 X 5.07 10.14
10/3/2018 B-935 2 X X ND (0.05) 12.8 25.6
10/3/2018 B-936 2 X X 6.5 1291 2582
10/3/2018 B-937 2 X X 3.3 387 774
10/3/2018 B-938 2 X X 2.1 72.1 144.2
10/3/2018 B-939 2 X X 6.4 17.5 35
10/3/2018 B-940 2 X X 3.8 699 1398
10/3/2018 B-941 2 X X 4.7 3492 6984
10/3/2018 B-941-1 2 8082 FD X 5.6 N/A s
10/3/2018 B-941 MS/MSD 2 8082 MS/MSD X N/A -
10/3/2018 B-942 2 X X 1.4 515 1030
10/3/2018 B-943 2 X X 3.4 150 300
10/3/2018 B-944 2 X X 10.3 2843 5686
10/3/2018 B-945 2 X X 0.3 3.7 47.4
10/3/2018 B-946 2 X X 2.0 37.2 74.4
10/4/2018 B-403 3 Concrete X 1.9 N/A -
10/4/2018 B-404 0.5 X 4.5 N/A -
10/4/2018 B-405 1 X 0.7 N/A -
10/4/2018 B-406 1 X ND (0.06) N/A -
10/4/2018 B-407 1 X ND (0.06) N/A -
10/4/2018 B-394 1 X 0.4 N/A -
10/4/2018 | B-395 1 X ND (0.05) N/A -
10/4/2018 B-384 1 X ND (0.06) N/A -
10/4/2018 B-373 1 X ND (0.06) N/A -
10/4/2018 | B-362 1 X 0.8 N/A -
10/4/2018 B-361 0.5 X 0.8 N/A -

* Dexsil result multipied by a safety factor of 2.0 .

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Result

Anal_ytll Method
PCBs PCBs usted
conate 4| S2mPlingLocation/ID | DM | Special Designation | (8082A/ PCBS | (8082a/3540C | PCBS g Sample Notes
umber (ft) (9078) (9078)

By 35400) ) (9078)
10/5/2018 SW-702 0-2 X X 6.4 41 - 82
10/5/2018 SW-703 0-2 X X 13.3 43.2 86.4
10/5/2018 SW-704 0-2 X X pending 56.1 112.2
10/5/2018 SW-705 0-2 X 0 0
10/5/2018 SW-706 0-2 X 0 0
10/5/2018 SW-707 0-2 X 4.29 8.58
10/5/2018 SW-708 0-3 X
10/5/2018 SW-709 0-3 X 8.55 It
10/5/2018 SW-710 0-3 X 11.6 23.2
10/5/2018 SW-711 0-3 X 2.08 4.16
10/5/2018 SW-712 0-3 X 2.34 4.68
10/5/2018 SW-713 0-3 X X 4.1 22.5 45
10/5/2018 B-912 2 X X 11 29.3 58.6
10/5/2018 B-912-1 2 8082 FD X 0.6 N/A -
10/5/2018 B-912 MS/MSD 2 8082 MS/MSD X - N/A -
10/5/2018 B-913 2 X 1.14 2.28
10/5/2018 B-914 2 X 0.2 0.4
10/5/2018 B-917 3 X 10.1 20.2
10/5/2018 B-918 3 X 1.47 2.94
10/8/2018 SW-364 0-4 X 9.3 N/A -
10/8/2018 SW-687 0-4 X 39.5 N/A - re-dig
10/8/2018 SW-331 0-4 X 0.8 N/A -
10/8/2018 SW-333 0-4 X 1.2 N/A -
10/8/2018 SW-335 0-4 X 5.8 N/A -
10/8/2018 SW-337 0-4 X 4.9 N/A -
10/8/2018 SW-344 0-4 X 6.6 N/A -
10/8/2018 SW-346 0-4 X 7.3 N/A -
10/8/2018 SW-348 0-4 X 13.4 N/A -
10/8/2018 SW-352 0-4 X 3.0 N/A -
10/8/2018 SW-354 0-4 X 6.9 N/A -
10/8/2018 B-350 1 Concrete X ND (0.2) N/A -
10/8/2018 B-363 1 Concrete X ND (0.2) N/A -
10/8/2018 B-374 1 Concrete X ND (0.2) N/A -
10/8/2018 B-385 1 Concrete X ND (0.2) N/A -
10/8/2018 B-382 4 Concrete X 6.5 N/A -
10/8/2018 B-371 4 Concrete X 13.3 N/A -
10/8/2018 B-360 4 Concrete X 14.7 N/A -
10/8/2018 B-412 1 Concrete X 1.0 N/A -
10/8/2018 B-899 0-4 X 0.9
10/8/2018 B-900 0-4 X 0.1 failed for PAHs
10/8/2018 B-901 0-4 X 0.2
10/8/2018 B-902 0-4 X ND (0.05)

10/9/2018 B-402 4 X 0.2 N/A -
10/9/2018 B-402-1 4 8082 FD X 0.3 N/A -
10/9/2018 B-402 MS/MSD 4 8082 MS/MSD X N/A -
10/9/2018 B-392 4 X 0.6 N/A -
10/9/2018 B-359 4 X 6.6 N/A -
10/9/2018 B-349 4 X 6.8 N/A -
10/9/2018 B-256 0.5 X 0.1 N/A -
10/9/2018 B-255 0.5 X 0.2 N/A -
10/9/2018 B-254 0.5 X ND (0.1) N/A -
10/9/2018 B-250 2 X 2.4 N/A -
10/9/2018 B-244 2 X 1.5 N/A -
10/9/2018 B-238 2 X ND (0.1) N/A -

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.

Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, RI

Analytical Method Result [
PCBs PCBs usted
i Sampling Location/ID | DePth | gperia) pesignation | (808241 | oC7° | (80824/3540C o072 Caw | aunie votss
lected umber (fr) (9078) (9078)
35400 ) (9078)
10/10/2018 B-209 7 X 0.1 N/A -
10/10/2018 B-210 7 X 0.7 N/A -
10/10/2018 B-211 7 X 0.5 N/A -
10/10/2018 B-212 7 X 0.4 N/A -
10/10/2018 B-213 7 X ND (0.06) N/A -
10/10/2018 B-214 7 X 0.5 N/A -
10/10/2018 B-215 i X ND (0.06) N/A -
10/10/2018 B-216 7 X 0.7 N/A -
10/10/2018 B-217 h X 0.2 N/A -
10/10/2018 B-218 7 X 0.3 N/A -
10/10/2018 B-219 7 X 1.8 N/A -
10/10/2018 B-220 7 X 0.2 N/A -
10/10/2018 B-221 7 X 0.6 N/A -
10/10/2018 B-222 7 X 0.4 N/A -
10/10/2018 B-223 7 CORRECTED X 0.2 N/A -
10/10/2018 B-224 7 X 0.2 N/A -
10/10/2018 B-225 7 X 0.3 N/A =
10/10/2018 B-226 7 X 0.4 N/A -
10/10/2018 B-227 7 X 0.1 N/A -
10/10/2018 B-228 7 X 0.4 N/A 2
10/10/2018 B-229 7 X 0.1 N/A -
10/10/2018 B-229-1 7 8082 FD X 0.1 N/A =
10/10/2018 B-229 MS/MSD 7 8082 MS/MSD X N/A -
10/10/2018 B-230 7 X 0.2 N/A -
10/10/2018 B-231 7 X ND (0.06) N/A -
10/10/2018 B-232 i X 0.18 N/A -
10/10/2018 B-233 7 X 0.3 N/A -
10/10/2018 B-234 7 X 0.1 N/A =
10/10/2018 B-235 7 X 0.1 N/A -
10/10/2018 B-236 7 X 0.2 N/A -
10/10/2018 B-236-1 7 8082 FD X 0.2 N/A -
10/10/2018 B-236 MS/MSD T 8082 MS/MSD X N/A -
10/10/2018 B-237 7 X ND (0.06) N/A -
10/10/2018 B-239 7 X 0.2 N/A -
10/10/2018 B-240 7 X 0.2 N/A -
10/10/2018 B-241 7 X 0.3 N/A -
10/10/2018 B-242 y 4 X 0.2 N/A -
10/10/2018 B-243 7 X 0.1 N/A -
10/10/2018 B-245 7 X 0.3 N/A -
10/10/2018 B-246 7 X 0.09 N/A -
10/10/2018 B-247 7 X 6.2 N/A -
10/10/2018 B-248 7 X 0.3 N/A =
10/10/2018 B-249 7 X ND (0.06) N/A -
10/10/2018 B-251 7 X 0.3 N/A -
10/10/2018 B-252 7 X 0.2 N/A -
10/10/2018 B-253 7 X 0.3 N/A -
10/10/2018 SW-158 0-4 X 1.0 N/A -
10/10/2018 SW-158-1 0-4 8082 FD X 1.0 N/A -
10/10/2018 SW-158 MS/MSD 0-4 8082 MS/MSD X N/A -
10/10/2018 SW-159 4-7 X ND (0.06) N/A -
10/10/2018 SW-160 0-4 X 0.9 N/A -
10/10/2018 SW-161 4-7 X ND (0.06) N/A &
10/10/2018 SW-162 0-4 X &7 N/A -
10/10/2018 SW-163 4-7 X 0.2 N/A -
10/10/2018 SW-164 0-4 X 0.8 N/A -
10/10/2018 SW-165 4-7 X ND (0.05) N/A -
10/10/2018 SW-166 0-4 X 1.8 N/A -
10/10/2018 SW-167 . 4-7 X 0.3 N/A -
10/10/2018 SW-168 0-4 X 1.0 N/A -
10/10/2018 SW-169 4-7 X 1.2 N/A -
10/10/2018 SW-170 0-4 X 0.7 N/A -
10/10/2018 SW-171 47 X 0.4 N/A -
10/10/2018 SW-172 0-4 X 0.4 N/A -
10/10/2018 SW-173 4-7 X 14 N/A b
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.

Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)

180 Mill Street, Cranston, RI
Anilyﬂal Method - Result
PCBs PCBs Adjusted
e s’““"“l“‘:l::;"“/ - D(eg;" Special Designation | (8082A/ (;:;:) (8082A/3540C (::;:) PCBs* | Sample Notes
o 3540) ) (9078)
10/11/2018 SW-202 0-4 X 0.7 N/A -
10/11/2018 SW-203 0-4 X 0.5 N/A -
10/11/2018 SW-204 0-4 X 0.6 N/A -
10/11/2018 SW-205 47 X ND (0.06) N/A -
10/11/2018 SW-206 0-4 X ND (0.07) N/A -
10/11/2018 SW-207 47 X ND (0.06) N/A -
10/11/2018 SW-208 0-4 X ND (0.06) N/A -
10/11/2018 SW-209 4-7 X ND (0.06) N/A -
10/11/2018 SW-210 0-4 X DNS N/A -
10/11/2018 SW-211 47 X DNS N/A -
10/11/2018 SW-212 0-4 X 0.5 N/A -
10/11/2018 SW-213 47 X 0.9 N/A -
10/11/2018 SW-174 0-4 X pending N/A -
10/11/2018 SW-175 47 X pending N/A -
10/11/2018 SW-176 0-4 X pending N/A -
10/11/2018 SW-177 4-7 X pending N/A -
10/11/2018 SW-194 0-4 X pending N/A -
10/11/2018 SW-195 47 X pending N/A -
10/11/2018 SW-196 0-4 X pending N/A -
10/11/2018 SW-197 4-7 X pending N/A -
10/11/2018 SW-198 0-4 X pending N/A -
10/11/2018 SW-199 4-7 X pending N/A -
10/11/2018 SW-200 0-4 X pending N/A -
10/11/2018 SW-200-1 0-4 8082 FD X pending N/A -
10/11/2018 SW-200 MS/MSD 0-4 8082 MS/MSD X pending N/A -
10/11/2018 SW-178 0-0.5 X pending N/A -
10/11/2018 SW-178-1 0-0.5 8082 FD X pending N/A -
10/11/2018 SW-178 MS/MSD . 0-0.5 8082 MS/MSD X pending N/A -
10/11/2018 SW-180 0-0.5 X pending N/A -
10/11/2018 SW-182 0-0.5 X pending N/A -
10/11/2018 SW-184 0-0.5 X pending N/A -
10/11/2018 SW-186 0-0.5 X pending N/A -
10/11/2018 SW-188 0-0.5 X 2.1 N/A -
10/11/2018 SW-190 0-0.5 X 4.2 N/A -
10/11/2018 SW-192 0-0.5 X 1.3 N/A -
10/11/2018 4 X N/A - re-dig
10/11/2018 4 X 0.06 N/A -
10/11/2018 4 X 0.1 N/A -
10/11/2018 4 X 0.7 N/A -
10/11/2018 4 X N/A - re-dig
10/11/2018 4 X 0.09 N/A -
10/11/2018 4 X N/A - re-dig
10/11/2018 4 X N/A - re-dig
10/11/2018 0-4 X 0.3 N/A -
10/11/2018 0-4 X 0.6 N/A -
10/11/2018 0-4 X 0.9 N/A -
10/11/2018 0-4 X 0.8 N/A -
10/11/2018 0-4 X N/A - re-dig
10/11/2018 0-4 X N/A - re-dig
10/11/2018 0-4 X 0.8 N/A -
10/11/2018 B-911 0.5 CONCRETE X 0.1 N/A -
10/11/2018 B-915 0.5 CONCRETE X 0.2 N/A -
10/11/2018 B-916 0.5 CONCRETE X 0.2 N/A -
10/12/2018 SW-565-A 4-8 X pending N/A -
10/12/2018 SW-556-A 0-4 X pending N/A -
10/12/2018 SW-554-A 0-4 X pending N/A -
10/12/2018 SW-553-A 0-4 X pending N/A -
10/12/2018 SW-552-A 0-4 X pending N/A -
10/12/2018 SW-582-A 0-4 X pending N/A -
10/12/2018 SW-580-A 0-4 X ‘pending N/A -
10/12/2018 SW-583-A 47 X pending N/A -
10/12/2018 SW-578-A 0-4 X pending N/A -
10/12/2018 SW-579-A 47 X pending N/A -
* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
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